WEST BENGAL MEDICAL SERVICES CORPORATION LTD.
(Wholly owned by the Government of West Bengal)

Swasthya Sathi, GN-29, Sector-V, Salt Lake, Kolkata-700 091.
NOTICE INVITING TENDER DOCUMENTS FOR

Construction of Yoga Demonstration Hall at 42 location of West Bengal under National Ayush
Mission in SAAP 2024-25- at Phansideba RH at hospital in the district of Darjeeling (2nd call)

NIT Reference No. :- WBMSCL/NIT-838/2025 Dated - 13/10/2025

(1st call NIT Reference No. :- WBMSCL/NIT-759/2025 Dated - 01/09/2025)



WEST BENGAL MEDICAL SERVICES CORPORATION LIMITED

(Wholly Owned by the Government of West Bengal)
Registered Office: Swasthya Sathi, GN-29, Sector-V, Salt Lake, Kolkata- 700091
Phone: 033-4034-0300 ¢ Email: info@wbmsc.gov.in ¢ website: www.wbmsc.gov.in

NIT Ref No. : WBMSCL/NIT-838/2025 Dated : 13/10/2025

Managing Director, WBMSCL invites sealed bids through electronic tendering (e- Tendering) from
the bonafied, resourceful and reliable experienced Contractor for the work of detailed in the table below:

Sl. Name of the work Estimated Earnest Time of Name &
No Amount put to Money Completion address of the
Tender (Rs.) (Rs.) Office
1. | Construction of Yoga
Demonstration Hall at 42 Managing

Director, West

location of West Bengal )
Bengal Medical

under National Ayush 90 D Servi
o Rs. ays ervices
Mission in SAAP 2024-25- at Rs. 38,388.00 Corporation
. - 19,19,410.00 P

Phansideba RH at hospital in Limited
the district of Darjeeling (2nd
call)

GENERAL CLAUSE OF NIT :

TWO BID SYSTEM

1.0 This NIT is of Two Bid Tender, i) Technical & ii) Financial, both to be submitted concurrently in the portal. The bidders
who will be technically qualified in respect to Technical and Financial eligibility /capability criteria specified in the below
mentioned subsequent clause can only be permitted to participate in the Financial Bidding.

TENDER DOCUMENT

2.0 In the event of e-filling intending bidder may download the tender document from the website directly by the help of his
Digital Signature Certificate & upload the same with other documents along with necessary Earnest Money electronically
as mentioned in Cl 14 of NIT. (Details of which has been narrated in “Instruction to Bidders”, i.e. Section A). Where an
individual person holds a digital signature certificate in his own name duly issued to him by the company or the firm of
which he happens to be director or partner, such individual person either belonging to and appropriate cadre officer of
the company or an authorized partner of a firm, shall ~ invariably upload a copy of Registered power of attorney
showing clear authorization in his favour, to upload such tender. The power of attorney shall have to be registered in
accordance with the provisions of the Registration Act, 1908.

a. Dully filled in copies of Section - B (Forms I to V & Affidavit) in prescribed proforma with proper dated signature in the
relevant spaces to be uploaded electronically. Documents in support of the information furnished in FormsIto V &

Affidavit must be attached/uploaded for evaluation and the file number & page number has to be indicated in

the respective column of the Form.
b. Digitally signed Technical Bid and Financial Bid both to be submitted concurrently in the website

https://wbtenders.gov.in. Tender Document may be downloaded from the website. Submission of Technical Bid &
Financial Bid as per the date and time Schedule stated in SI. No. 12 of this NIT. The documents submitted by the
bidders should be properly indexed.

Eligibility Criterion for participation in the tender :-

3.0 i) Credential:-

(a) The prospective bidders shall have satisfactorily completed AS A SOLE FIRM (NOT as a sub-contractor) during the
last 5 (five) years prior to the date of issue of this NIT at least one work of similar nature under the authority of
State/Central Gov., State/Central Gov. undertaking, Statutory/Autonomous Bodies under the statute of the
Central/State Government and having a magnitude more than 40 (forty) percent in case of 1st call, 30% in case of 2nd
call, 20% in case of 3rd call of the Estimated amount put to tender for intended job.

OR



(b) The prospective bidders shall have satisfactorily completed AS A SOLE FIRM (NOT as a sub-contractor) during the
last 5(five) years prior to the date of issue of this NIT at least two works of similar nature under the authority of
State/Central Gov., State/Central Gov. undertaking, Statutory/Autonomous Bodies under the statute of the
Central/State Government having a magnitude each of minimum value of 30 (thirty) percent in case of 1st call, 25% in
case of 2nd call, 15% in case of 3rd call of the Estimated amount put to tender for intended job.

OR

(c) The prospective bidders should produce credential AS A SOLE FIRM (NOT as a sub-contractor) at least one single
running work of similar nature which has been completed to the extent of 80% or more (75% in case of 2nd call, 70%
in case of 3rd call) and value of which is not less than the value of 40% (30% in case of 2nd call, 20% in case of 34 call)
of the estimated amount put to tender of intended job under the authority of State/Central Gov., State/Central Gov.
undertaking, Statutory/Autonomous Bodies under the statute of the Central/State Government. In the credential
certificate it should be clearly stated that the work is in progress satisfactorily & also that no penal action has
been initiated against the executing agency, i.e. the tenderer.

N.B.- a) Estimated amount, Date of completion of project or percentage of physical progress of works for running
works, value of works done, Salient feature & nature of work executed is to be mentioned in the Credential
Certificate. Payment certificate will not be treated as credential. Credential Certificate issued by competent
authority (Not the below rank of B.D.O) of State/Central Gov. State/Central Gov. undertaking,
Statutory/Autonomous Bodies constituted under the statue of the Central / State Government will be taken as
credential. However, Credential Certificate issued to sub-contractor by Central or State Govt. undertaking/Govt.
Enterprise shall not be accepted.

b) Executed value (without contractual percentage) of completed/running work will be taken as credential.
¢) Work Order, Bill of Quantity (BOQ) and Completion certificate to be submitted.

ii) TECHNICAL PERSONEL
The prospective bidders shall have full time engaged/appointed in their Pay roll experienced technical personnel, the
minimum being one Civil Engineering Diploma Holder. (Required for technical evaluation)

iii) PAN Card, Valid Latest Professional Tax Receipt Challan, Trade Licence, Valid GST Registration no. & certificate,
Income Tax Acknowledgement Receipt for assessment year 2022-23, 2023-24, 2024-25 is to be submitted with
Technical Bid document.

iv) Registered Unemployed Engineers’ Co-operative Societies/ Registered Unemployed Labour Co-operative Societies are
required to furnish valid bye law, Current Audit Report.

V) Joint Venture will not be allowed.

vi) The prospective bidder should own / hired through lease agreement in between leaser & lessee as
required plant & machinery. Conclusive of machinery in working condition shall have to be submitted (to
be documented through e-filling).

vii) Intending bidder may make MOU with other vendors to fulfil the credential. Only 01 (one) MOU will be

allowed.

viii)  The partnership firm shall furnish (a) Registration Certificate from Register of firms along with certified copy of
Form-VIII issued under Indian Partnership Act, 1932, & (b) partnership deed shall have to be either Notarised /
registered from ADSR and the company shall furnish (a) Incorporation Certificate & CIN (b) the Article of
Association and Memorandum. (Non Statutory Documents).

ix) Deleted.

x) A prospective bidder shall be allowed to participate in the particular job either in the capacity of individual or as a
partner of a firm. If found to have applied severally in a single job, all of his/their bids will considered as
nonresponsive for that job, without assigning any reason thereof.

And

If individual entity is found to be present in more than one bidding firm for a specific Sl as a Proprietor or / and
Partner / or POA (Power of Attorney), in that case all the bids of the respective firms containing that particular
entity shall be considered as non-responsive.

xi) Earnest Money : - The bidder shall be required to deposit earnest money as per the below stated table —

Sl no. Name of the Work EMD Value

01 Construction of Yoga Demonstration Hall at 42 location of West Bengal Rs. 38,388.00
under National Ayush Mission in SAAP 2024-25- at Phansideba RH at
hospital in the district of Darjeeling (2nd call)

The process of deposit of earnest money through offline instruments like Bank Draft, Pay Order etc. will be
stopped for e-tender procurement of this office wef. 01.09.2016. Necessary Earnest Money will be
deposited by the bidder electronically: online - through his net banking enabled bank account,
maintained at any bank or: offline - through any bank by generating NEFT/ RTGS challan from
the e-tendering portal. Intending Bidder will get the Beneficiary details from e- tender portal with the



help of Digital Signature Certificate and may transfer the EMD from their respective Bank as per the
Beneficiary Name & Account No., Amount, Beneficiary Bank name (ICICI Bank) & IFSC Code and e-Proc Ref
No. Earnest Money @2.00% of the estimated amount put to tender have to be submitted. The earnest money
of the successful bidder (being converted to security deposit) deposited, will remain under the custody of
the department till satisfactory completion of the work in full including extended quantity if
ordered for. Besides this, necessary percentages shall be deducted from the progressive bids so as to
make it 10% (Ten percent) of the value of work billed for.

Agency having MSME certificate is not exempted from submission of EMD as
per finance memo no. 4245 - F (Y), Kolkata, the 28th May, 2013.

Constructional Labour Welfare Cess @ 1 % (one percent) of the cost of construction will be deducted from
every bill of the selected agency. GST, Royalty & all other Statutory Levy / Cess will have to be borne by the
contractor. As the rates in the Schedule of rate are inclusive of GST & Cess as stated above.

The Bidder will have to submit the receipt of payment of Royalty to the Government for use of sand,
stone materials, laterite, Moorum, gravel etc. to the Engineer-In-charge before preparation of bill for
payment, when they collect the materials directly from the source. If they collect the materials from the
authorized quarry holder or commercials establishment who directly or indirectly pay the royalty to the
Government, necessary certificate or cash memo for sale in that respect from them shall have to be
produced to the Engineer-In- Charge failing which necessary deduction from the dues of the contractor
may be made as fixed by the Engineer-In-Charge.

Bids will remain valid for a period not less than 180 days (One Hundred Eighty days) from the date of
opening of the financial proposal. However, extension of bid validity may be suitably considered by the
Tender Inviting Authority, if required, subject to obtaining written confirmation of the contractor/bidder(s) to
the effect. If the bidder withdraws the Bid during the period of Bid validity his Earnest Money Deposit will be
forfaited.

All materials including bitumen (of all grade), bitumen emulsion, cement, steel shall be of
approved brand in accordance with relevant code of practice and manufacture accordingly and
shall be procured and supplied by the agency at their own cost. Authenticated evidence for purchase of
bitumen, bitumen emulsion, cement and steel are to be submitted along with challan and test
certificate. If required by the Engineer in Charge, further testing from any Government approved Testing
laboratory shall have to be conducted by the agency at their own cost.

Steel materials Procure & Supply by the Contractor shall be of TOR Steel Rod / HYSD / TMT Bar of
Fe415, Fe500, Fe500 / 550D grade as per specification guided by relevant IS Code (The grade to be
decided by the Engineer-In-Charge or as per instruction on specified in the approved
drawing of this department or as stipulated in the departmental schedule of rates.

Cement Procure & Supply by the Contractor shall be of ordinary Portland cement 53 grade, 43 grade,
conforming (IS 8112) or PPC/PSC the grade to be decided by the Engineer-In-Charge or as per instruction
on specified in the approved drawing of this department or as stipulated in the departmental schedule
of rates.

PRICE ADJUSTMENT / PRICE PREFERENCE
10. i) No adjustment of Price (increase or decrease). or Price Escalation of any kind will be allowed.

11.

12.
13.

14.

15.

ii) No price preference will be allowed for the work under this NIT.
iii) No Mobilization Advance / Secured Advance will be allowed.

Prospective applicants note carefully the minimum qualification criteria as mentioned in instruction to
bidders before tendering the bids.

No Conditional Bid / Tender will be accepted under any circumstances.

Requirement of Principal Machineries which must be possessed by [Non Statutory Document] by the
Bidders.

Before uploading tender document through e-filing each page of the tender documents are to be
signed by the Bidder/ owner/ partner / authorized signatories having legal authority to do so,
failing which the Bid will be treated as informal.

The employer reserves the right to accept or reject any / all offer without assigning any reason
whatsoever and is not liable for any cost that might have incurred by the Bidder at the stage of
Bidding.



The Bidders Net Worth for the last year calculated on the basis of capital, Profit and free
reserve available to the firm should be positive.

16. IMPORTANT INFORMATION
A. Current Schedule of Rates for P.W.D.(Building works) circle Schedule with effect from 01.11.2017 & with
latest addendum & Corrigendum of P.W.D, Government of West Bengal for civil works and P.W.D

Schedule will be applicable in this Tender including 1% cess.
B. DATE & TIME SCHEDULE

Sl. Particulars Date & Time
No.
1 Date of uploading of NleT Documents (online)(Publishing 16/10/2025 at 10 A.M.
Date)
2 Tender documents download start date (online) 16/10/2025 at 11 A.M.
3 Bid proposal submission start date (online) 16/10/2025at 12 P.M.
Technical & Financial Bid proposal Submission end 29/10/2025 at 12 P.M.
date(online)
5 Bid opening date of Technical evaluation (online) 29/10/2025 at 3 P.M.
6 Bid opening date of Financial proposal To be notified later

C: LOCATION OF CRITICAL EVENTS

Bid Opening: “West Bengal Medical Services Corporation Limited, Swasthya Sathi Building, GN-29,
Sector -V, Saltlake, Kolkata-700091" Interested bidder may be presented at West Bengal Medical
Services Corporation Limited, Swasthya Sathi Building, GN-29, Sector -V, Saltlake, Kolkata-

700091 during opening of bid. Managing Director, West Bengal Medical Services Corporation Limited
may call open bid /sealed bid after opening of the said bid to obtain the suitable rate further, if it is
required. No objection in this respect will be entertained if raised by any bidder present or absent
during opening of tender.

17.  In case of any unscheduled holiday on the aforesaid dates [Sl. (v)], the next working day will be treated
as schedule / prescribed date for the same purpose.

18. The successful Bidder shall have to execute Formal Agreement with Managing Director, West Bengal
Medical Services Corporation Limited within 7(Seven) days from the issuance of Provisional Work order.

19. Bank guarantee as Performance Security Bank Guarantee @ 10% of the contract value may be submitted for
the purpose of the security deposit with reference to finance department, Govt. of West Bengal order no. 201-
F(Y) dated - 18t January, 2021.

20. Agencyshall have to arrange required land for installation of Plant & machineries (Specified for the

awarded work), storing materials, labour shade etc. at their own cost and responsibility nearest to the work
site.

21. The intending bidder(s) required to quote the rate (percentage above/below/at par) over the
total estimated cost put to tender online considering that no escalation and / or price adjustment will be
allowed by the department under any circumstances.

22. The Bidder has to visit and examine the site of works and its surroundings and obtained all information
that may be necessary for preparing Bid and entering into an agreement for the work / works as mentioned
in the NIT. The costs for visiting the working site shall be at the bidders own expense.

23. The Working Capital shall not be less than 15% (fifteen) percent of the amount put to tender out of which
minimum10% (ten) percent shall be of the applicant’'s own resource. (Not required for technical
evaluation)

24. Prospective Bidder shall have to execute the work in such manner so that appropriate service level of the
Building under improvement is to be maintained during progress of the work and during Defect Liability Period of
3(three) Year for the works from the date of successful completion of the work up to the entire satisfaction of the
Engineer in Charge. If any defect / damage is detected during this period as mentioned above the contractor shall
make the same good at his own expense to the satisfaction of the Engineer in Charge or in default the Engineer



in Charge may cause the same to be made good by other agency and deduct the cost (of which the certificate of
the Engineer in Charge shall be final) from his security deposit or any sums that may be then, or at any time
thereafter become due to the contractor. Security Deposit shall become payable only after expiry of the
Defect Liability Period after making necessary deduction if applicable.

25. If more than one Bidder quoted same rate and which are found lowest at the time of opening, such similar
multiple rates will not be entertained / accepted. Lowest offer will be ascertained by sealed bid amongst
the lowest bidder.

26. At any stage during scrutiny, if it is found that the credential or any other papers which the Bidder
uploaded during Bidding process, found incorrect / manufactured / fabricated, that bid will be considered as
non- responsive and outright rejected with forfeiture of Earnest Money and action will be taken as
per stipulation of IT Rules in force.

27. List of “Technically Qualified Bidders” will be published in the web portal only. Financial Bid will be
opened within a short period after such publication. Therefore, Bidders are requested to view the tender
status on a regular basis. In case of there be any objection regarding Pre-qualification / list of “Technically
Qualified Bidders”, that objection should be lodged to the Managing Director, WBMSCL within 48 hours
from the date of publication of list of qualified Agency and beyond that time schedule no objection
will be entertained by the Tender Evaluation Committee

28. Before issuance of Letter  of Acceptance / Provisional Work order, the tender accepting authority may
verify the credential & other documents of the lowest bidder so uploaded online if found necessary. If it is
found such document incorrect/ manufactured / fabricated, Letter of Acceptance / Provisional Work
order will not be issued in favour of the bidder under any circumstances and action will be taken accordingly.

29. In case of Ascertaining of Authority at any stage of application or execution of work, necessary registered
Power of Attorney is to be produced.

30. The Earnest Money may be forfeited if;-

a) Ifthe Bidder withdraws the Bid during the period of Bid validity.

b) In case of successful Bidder, if the Bidder fails to execute formal agreement within the stipulated
time period.

) During scrutiny, if it is come to the notice of tender inviting authority that the credential or any
other document which were uploaded & digitally signed by the Bidder are incorrect / manufactured /
fabricated.

31. If any discrepancy arises between two similar clauses on different notifications, the clause as stated in later
notification will supersede former one in following sequence;-

a) Notice Inviting Tender

b) Special Terms and Conditions
c) Financial Bid

d) Schedule of Works

All works covered in the clause appearing hereinafter shall be deemed to form a part of the

appropriate item or items of works appearing in the work schedule whether specifically mentioned in any
clause or not and the rates quoted shall include all such works unless it is otherwise mentioned that extra
payment will be made for particular works.

32. The bidders must have valid Electrical Contractors’ License with full time engagement of an
Electrical Supervisor Competency on the parts 1, 2 & 11 or equivalent National Supervisors’
Certificate of competency (Self Attested scan copy of valid “Electrical Contractors’ License,”
“Supervisors’ Certificate of Competency” and authentic Notarized document regarding engagement of
Electrical Supervisors as submitted to the licensing board, “Govt. of West Bengal” require in Non-
Statutory document).

33. Prospective bidders must have sufficient credentials to participate in the tender as per
notification of Clause No 3 (One credential for required value should be submitted either
combined civil & electrical work or civil work or electrical work). Prospective bidder should submit
credential for similar nature in electrical work or civil work (whichever is not submitted with the
main credential) as per the B.0.Q. but value of the work for that electrical or civil work will not taken
into consideration for technical evaluation purpose , only the value of main credential will taken into
consideration for technical evaluation purpose.



34. For any typographical mistake in case of Unit, Rate, Quantity, Amount, any type of nomenclature in items of

35.

works/item itself including description etc. whatsoever as stated in BOQ, that can’t be claimed during
agreement or so. In that case sanctioned estimate will be binding criteria.

As per memorandum no. 4608-F(Y) dated.18.07.2018 of Finance Department Govt. of West Bengal, the
successful bidder will have to submit Additional Performance Security @10% of the tendered amount, if the
accepted bid value is 80% or less of the estimated amount put to tender. The Additional Performance Security
shall be submitted in the form of Bank Guarantee from any Scheduled Bank before issuance of the Work Order. If
the bidder fails to submit the Additional Performance Security within seven working days from the date of
issuance of Letter of Acceptance, his Earnest Money will be forfeited and other necessary actions as per NIT like
blacklisting of the contractor, etc, may be taken. The Bank Guarantee shall have to be valid upto end of the
Contract Period and shall be renewed accordingly, if required. The Bank Guarantee shall be returned
immediately on successful completion of the Contract. If the bidder fails to complete the work successfully, the
Additional Performance Security shall be forfeited at any time during the pendency of the contract period after
serving proper notice to the contractor. Necessary provisions regarding deduction of security deposit from the
progressive bills / BG of the contractor as per relevant clauses of the contract shall in no way be altered/affected
by provision of this Additional Performance Security.

The eligibility of the Bidder will be ascertained on the basis of document submitted / uploaded &

digitally signed in support of the minimum criterion as mentioned above. If any document

submitted / uploaded by the Bidder is either manufactured or false the eligibility of Bidder

will be out rightly rejected at any stage without prejudice and action will be taken as per stipulation
of IT Rules in force.

Sd/-

Managing Director

West Bengal Medical Services Corporation Limited



Payment Schedule

Payment will be made as per the executed work at site according to B.0.Q



INSTRUCTION TO BIDDERS
SECTION - A
General guidance for e-Tendering
Instructions/ Guidelines for tenders for electronic submission of the tenders online have been annexed
for assisting the contractors to participate in e-Tendering.

1. Registration of Contractor Any contractor willing to take part in the process of e-Tendering will have to be
enrolled & registered with the Government e-Procurement system, through logging on to
https://etender.wb.nic.in. The contractor is to click on the link for e-Tendering site as given on the web portal.

2. Digital Signature -certificate (DSC) Each contractor is required to obtain a class-Il or Class-III
Digital Signature Certificate (DSC) for submission of tenders, from the approved service provider of the
National Information’s Centre (NIC) on payment of requisite amount details are available at the Web Site
stated in Clause-2 of Guideline to Bidder DSC is given as a USB e-Token.

3. The contractor can search & download NIT & Tender Documents electronically from computer once he
logs on to the website mentioned in Clause 2 using the Digital Signature Certificate. This is the only
mode of collection of Tender Documents.

4. Participation in more than one work a prospective bidder shall be allowed to participate in the job either
in the capacity of individual or as a partner of a firm. If found to have applied severally in a single
job, all his applications will be rejected for that job.

5. Submission of Tenders/General process of submission: Tenders are to be submitted through online
to the website stated in Cl. 2 in two folders at a time for each work, one in Technical Proposal & the other in
Financial Proposal before the prescribed date & time using the Digital Signature Certificate (DSC) The
documents are to be uploaded (virus scanned copy) duly Digitally Signed. The documents will get
encrypted (transformed into non readable formats). A. Technical & Financial proposal: The proposal should
contain scanned copies of the following in two covers (folders).

A-1. Statutory Cover file Containing.

Technical Bid:
i) Earnest money (EMD) as prescribed in the NIT
ii)  NIT

iii) Forms (As mentioned in the NIT, Section-C)

Financial Bid:

iv)  The rate will be quoted in the BOQ quoted rate (as per schedule of works in the form of
annexure) will be encrypted in the B.0.Q. under Financial Bid.

v)  Annexure ‘A’(Schedule of works)

A-2. Non statutory / Technical Documents

I. Current Income Tax return (for the assessment year 2024-25), PAN, GST Registration Certificate,
Latest Professional Tax receipt challan

ii. Valid enlistment renewal certificate

iii. Registered Deed of partnership Firm

iv. Trade License from the respective Municipality/Panchayet etc.

V. Certificate of Registration’ from the respective Assistant Registrar of Co - operative Societies
(for Regd. Unemployed Engineer’s Co - Operative Society Ltd.)

vi. Requisite Credential Certificate as mention in Clause [3(i)] of this N.LT.

vii.  Electrical Contractors’ License with full time engagement of an Electrical Supervisor
Competency on the parts 1,2 & 11

Note: Failure of submission of any of the above mentioned documents will render the tender liable to be rejected for
both statutory & non statutory cover.



THE ABOVE STATED NON-STATUTORY/TECHNICAL DOCUMENTS SHOULD BE ARRANGED IN THE
FOLLOWING MANNER

Click the check boxes beside the necessary documents in the My Document list and then click the tab “Submit Non
Statutory Documents’ to send the selected documents to Non-Statutory folder. Next Click the tab “Click to
Encrypt and upload” and then click the “Technical” Folder to upload the Technical Documents.

Sl. | Category Sub Category | Details
No. | Name Description

A. CERTIFICATES | CERTIFICATES | Current Income Tax return (for the assessment year 2024-25),
PAN, GST Registration Certificate & Professional Tax receipt
challan for the financial year 2024-25, Trade License, Electrical
Contractors’ License with full time engagement of an
Electrical Supervisor Competency on the parts 1,2 & 11

B. Company Company ‘Certificate of Registration’ from the respective
Assistant Registrar of Co - operative Societies (for Regd.
Details Details -I Unemployed Engineer’s Co - Operative Society Limited)
C. | Credential(in | Credential 1 Documents of Credentials as per Notification No. 03-
applicable Credential 2 A/PW/O/10C-02/14Dated :12.03.2015
cases) For -1st call of NleT

(i) Intending tenderers should produce credentials of a
similar nature of work of the minimum value of 40% of the
estimated amount put to tender during 5(Five) years prior
to the date of issue of this tender notice; or,

(i) Intending tenderers should produce credentials of
2(Two) similar nature of work, each of the minimum value
of 30 % of the estimated amount put to tender
during5(Five) years prior to the date of issue of this tender
notice; or

(iii) Intending tenderers should produce credentials of one
single running work of similar nature which has been
completed to the extent of 80% or more and value of
which is not less than the desire value at (i) above;

In case of running works, only those tenderers who will
submit the certificate of satisfactory running work from
the concerned Executive Engineer, or equivalent
competent authority will be eligible for the Tender. In the
required certificate it will be clearly stated that the work is
in progress satisfactorily and also that no penal action has
been initiated against the executed agency, ie. the
tenderer.

For — 2nd call of NleT

(i) Intending tenderers should produce credentials of a
similar nature of work of the minimum value of 30% of the
estimated amount put to tender during 5(Five) years prior
to the date of issue of this tender notice; or,

(i) Intending tenderers should produce credentials of




2(Two) similar nature of work, each of the minimum value
of 25 % of the estimated amount put to tender
during5(Five) years prior to the date of issue of this tender
notice; or

(iii) Intending tenderers should produce credentials of one
single running work of similar nature which has been
completed to the extent of 75% or more and value of
which is not less than the desire value at (i) above;

In case of running works, only those tenderers who will
submit the certificate of satisfactory running work from
the concerned Executive Engineer, or equivalent
competent authority will be eligible for the Tender. In the
required certificate it will be clearly stated that the work is
in progress satisfactorily and also that no penal action has
been initiated against the executed agency, ie. the
tenderer.

For — 3rd call of NleT

(i) Intending tenderers should produce credentials of a
similar nature of work of the minimum value of 20% of the
estimated amount put to tender during 5(Five) years prior
to the date of issue of this tender notice; or,

(i) Intending tenderers should produce credentials of one
single running work of similar nature which has been
completed to the extent of 70% or more and value of
which is not less than the desire value at (i) above;

In case of running works, only those tenderers who will
submit the certificate of satisfactory running work from
the concerned Executive Engineer, or equivalent
competent authority will be eligible for the Tender. In the
required certificate it will be clearly stated that the work.
Payment Certificate will not be treated as Credential.

D. | Financial Work in hand | 1. Authenticated

(If necessary)

2023-2024 P & Land Profit & Loss and Balance sheet
Balance sheet
(with
annexure)

B.Technical proposal
i. Opening of Technical proposal: - Technical proposals will be opened by the Managing Director, West Bengal

Medical Services Corporation Limited and his authorized representative electronically from the web site stated
using their Digital Signature Certificate.

ii. Intending bidders may remain present if they so desire.

C.Financial proposal
i) The financial proposal should contain the following documents in one cover (folder) i.e. Bill of quantities (BOQ).

The contractor is to quote the rate (Offering Above/ Below/ At per) online through Computer in the space



marked for quoting rate in the BOQ and also digitally signed and upload the Schedule of works given in the
format of Annexure)

ii) Only downloaded copies of the above documents are to be uploaded virus scanned & Digitally Signed by the
contractor.

PENALTY FOR SUPPRESSION / DISTORTION OF FACTS OR SUBMISSION OF INCORRECT INFORMATION:
If any tenderer fails to produce the original hard copies of the documents (specially Completion Certificates and
audited balance sheets), or any other documents on demand of the Tender Opening Authority within a specified
time frame or if any deviation is detected in the hard copies from the uploaded soft copies or if there is any
suppression of facts, the Tenderer will be suspended from participating in the tenders on e- Tender platform for 3
(three) years. In addition, his user ID will be deactivated and Earnest Money Deposit will stand forfeited. Besides,
WEST BENGAL MEDICAL SERVICES CORPORATION LIMITED may take appropriate legal action against such
tenderer.

AWARD OF CONTRACT

The Tender Inviting Authority reserves the right to accept or reject any Tender and to cancel the Tendering
process and reject all Tenders at any time and prior to the Award of Contract without therby incurring any liability
to the affected Tenderer or Tenderers or any obligation to inform the affected Bidder or Bidders of the ground
for Employer’s action.

The Bidder whose Bid has been accepted will be notified by the Tender Inviting & Accepting Authority through
acceptance letter/email..

The notification of award will initiate the execution of agreement.

The Agreement in prescribed composite Tender Form will incorporate all agreements between the Tender
Accepting Authority and the successful Bidder. All the tender documents including NIT B.0.Q, STC & TF. will be the
part of the Contract Documents.

D.(i)Special Terms & Conditions for Machineries,Tools and Plants as follows.

(i) Welding Machine (ii) Grout Pump iii) Drilling Machine iv) Mixer Machine, , v) Safety equipments etc.

All plants, machineries and equipment will be verified by the competent authority before execution of
the work



SECTION -B

Scope of work and other terms & condition for the cConstruction of Yoga Demonstration Hall at 42
location of West Bengal under National Ayush Mission in SAAP 2024-25- at Phansideba RH at hospital in the district of
Darjeeling.

Si Name of the Work Estimated
no. Amount

01 | Construction of Yoga Demonstration Hall at 42 location of West Bengal under | Rs. 19,19,410.00
National Ayush Mission in SAAP 2024-25- at Phansideba RH at hospital in the
district of Darjeeling (2nd call)

1. The intending bidder is requested to visit the sites at their own cost. No travelling charges will be given
to the agency for their site visit.

2. The items of work & quantity will be executed as per instruction of Engineer-In-Charge/ Assistant Engineer,
/Sub-Asstt. Engineer, WBMSCL

3. All item of work will be executed as per Current PWD SOR (Building works, Sanitary & Plumbing works and
Road & pathways works).

4. Rate for the works will be as per Current PWD Schedule rates and payment will be made after deducting
contractual rate as quoted by the selected bidder.

5. If any work to be done beyond the Current PWD Schedule rate then rate analysis will be done as per the market
rate, that rate will be approved by WBMSCL and payment will be made after deducting contractual rate as quoted
by the selected bidder from the market rate.

6. Deleted.

7. Deleted.

8. The rates shall be all inclusive including of all taxes, transportation charges and duties etc. in the BOQ. No extra
cost beyond the quoted rate will be admissible.

9. The rates at any stage once quoted shall not be withdrawn.

10. No advance payment will be made at any circumstances.

11. No addition / alteration / deletion in the tender document is allowed.

12. Deleted.

13. Deleted.

14. Deleted.

15. Deleted.

16. Deleted.



SECTION -C

FORM -1
B.1. PRE-QUALIFICATION APPLICATION. To
Managing Director,
West Bengal Medical Services Corporation Limited

Ref: - Tender for

work

N.L.T. No: WBMSCL/NIT-838/2025, Dated -13/10/2025 of West Bengal Medical Services Corporation Limited

Dear Sir,
Having examined the Statutory, Non statutory, Instruction to Bidders & NIT documents along with its
Agenda & corrigendum, I /we hereby submit all the necessary information and relevant documents for evaluation

The application is made by me / us on behalf of

In the Capacity duly authorized to submit the order.

The necessary evidence admissible by law in respect of authority assigned to us on behalf of the group of firms for
Application and for completion of the contract documents is attached herewith. We are interested in bidding for
the work(s) given in Enclosure to this letter.
We understand that:

(a) '1}"1ender Inviting & Accepting Authority/Engineer-in-Charge can amend the scope & value of the contractbid under
this project.

(b) Tender Inviting & Accepting Authority/Engineer-in-Charge reserve the right to reject any application without
assigningany reason.

(c) Enclo:- e-Filling:-
(d) 1.Statutory Documents.
(e) 2.Non Statutory Documents.

Date: - Signature of applicant including title
and capacity in which application is made.



SECTION -C

FORM - 11
B.2. AFFIDAVIT - “X”
Work in progress.
Tender Tendered % of work
Sl. Name of the work. No. Amount. Executed.
Work order issued but work not started.
Sl.  [Name of the work. Tender No. Tendered Status.

Amount.

Signature

Name of the Firm with Seal.



SECTION -C

FORM- III

B.3. STRUCTURE AND ORGANISATION.

B.3.1. Name of applicant::

B.3.2. Office Address::

Telephone No.:

Fax No. ::

E-mail ID ::

B.3.3. Name & address of Bankers::

B.3.4. Attach an organization chart showing the structure of the company with names of
Key personnel and technical staff with Bio-data.

Note: Application covers Proprietary Firm, Partnership, Limited Company or Corporation,

Date: Signature of applicant.
including title and capacity in which application is made.



FORM -1V

B.4. EXPERIENCE PROFILE.

B.4.1. Name of the Firm:

B.4.2. LIST OF PROJECTS COMPLETED THAT ARE SIMILAR IN NATURE TO THE WORKS HAVING MORE
THAN 40% OF THE PROJECT COST EXECUTED DURING THE LAST FIVE YEARS.

Name, Deptt. Engineer- Contract % of Original Time Actual Time Schedule Reasons for
Location & Concern in- Charge price in Participation of |Schedule delay in completion
nature of work IndianRs.  [company Start Completion Start Completion (ifany)

Date Date Date Date

Note: a) Certificate from the Employers to be attached
b) Non-disclosure of any information in the Schedule will result in disqualification of the firm.

Date: Signature of applicant
including title and capacity in which application is made.



[Print out in Agency’s Letter head & upload the filled proforma with digitally signed as stated below]

DECLARATION BY THE TENDERER

I/We have inspected the site of work and have made myself/ourselves fully acquainted with local conditions in
and around the site of work. I /We have carefully gone through the Notice Inviting Tender and other tender documents
mentioned therein along with the drawing attached. I/We have also carefully gone through the 'Priced schedule of
Probable Items and Quantities'.

My/Our tender is offered taking due consideration of all factors regarding the local site conditions stated in this
Detailed Notice Inviting Tender to complete the proposed work referred to above in all respects.

[/We promise to abide by all the stipulations of the contract documents and carry out and complete the
work to the satisfaction of the department.

I/We declare that [/We in the capacity of individual/ as a partner of a firm not debarred in the last financial

year.
[/We also agree to procure tools, plants and others as per requirement, at my/our cost required for the
work.
Signature of Tenderer
Date :

Postal address of the Tenderer

Name of the Firm with Seal



PRINTED TENDER FORM

WEST BENGAL MEDICAL
SERVICES CORPORATION
LIMITED



PRINTED TENDER FORM
eNIT no. WBMSCL/NIT-838/2025 Dated -13/10/2025

TENDER AND CONTRACT FOR WORKS GENERAL RULES AND DIRECTIONS FOR GUIDANCE
OF BIDDERS/CONTRACTORS

TENDER FOR WORKS

I/We on behalf of West Bengal Medical Services Corporation Limited hereby tender for the execution of the
work specified in the underwritten “Memorandum” within the time specified in such “Memorandum” at the
rates specified therein, and in accordance, in all respects within the Rules contained in clauses
hereinafter, in all of the annexed General Conditions of Contract (GCC), Special Conditions of Contract
(SCC) and with such other materials as are provided for, by and in all other respects in accordance and
with such conditions so far as applicable.

MEMORANDUM

(a) General description of work .................oooni

(a) If several sub-works

are included, they should (b) Estimated cost put to Tender ... Rs (c) Earnest Money Deposit
be detailed in a separate
list ... Rs. (d) Security Deposit (including earnest money) ... Rs
(e) Percentage, if any, to be deducted from bill ... Rs
.................................... (Rupees.......coovviiiiiiinn,
Percentage...........c.oooooiii )

(f) Time allowed for the work from date of written order to
COMMENCE ..cevivniiniininiiniiiiiiiieieanes calendar months.

For offline tender during submission of bid and during execution of Agreement for online
tender
Name of Work Amount Put to Rate Quoted by the Tendered Amount

Tendered Tender Bidder (% above or | (Contract Price both
less or at par) in words & figures)




Should this Tender be accepted, I/we hereby agree to abide by and fulfill all of the terms and provisions
of the said conditions of contract annexed hereto so far as applicable, or in default thereof to forfeit and pay
to the Governor or his/her successions in office, the sums of money mentioned in the said conditions.

*Give
particulars and
numbers

Strike out (a) or
(b) as applicable.

T Signature of
Contractor before
submission of
tender

X Signature of
Witness to
Contractor’s
signature

XX Signature of
the Executive
Engineer/AE on
behalf of the
Department.

ii)

A sum of Rs ... * has been furnished through online net
banking/RTGS/NEFT transfer as earnest money deposit [(a) the full value of which is to
be absolutely forfeited to the Governor or his/her successors in office, without
prejudice to any other rights or remedies of the said Governor or his successors in
office. Should I/we not deposit the full amount of security specified in the above
‘Memorandum’ in accordance with clause I(A) of the said conditions of contract, the said
sum of Rs ............ shall be retained by the Government as on account of such security as
aforesaid:(b) the full value of which shall be retained by Government on account of the
security deposit specified in clause I (B) of the said conditions of contract].

Dated the Day of 20
X T (Witness)

Address

Occupation

The above tender is here by accepted by me for and on behalf of the Governor of the State
of west Bengal

XX

Dated the (Month) (Year)

Day of

GENERAL CONDITIONS OF CONTRACT

Clause 1 1.1 Earnest Money - The person/persons who intend to participate in the
Tender for an Estimated Amount up to Rs. 25 (Twenty Five) Crore shall have to deposit
Earnest Money @ 2% (Two percent) of the Estimated Amount put to Tender or Rs 10 Lakh,
whichever is lower.

In case of offline tender earnest money is to be submitted in the form of Bank Draft
or Bankers Cheque.

In case of Online Tender (e-Tender) earnest money is to be deposited through e-
tender portal (https://wbtenders.gov.in) by selecting from either of the following payment
modes:

Net banking (any of the banks listed in the ICICI Bank Payment gateway) in case of
payment through ICICI Bank Payment Gateway.

RTGS/NEFT in case of offline payment through bank account in any Bank with
his/her tender/quotation as per Memorandum No. 3975-F(Y) dated: - 28.07.2016 of
Secretary to the Government of West Bengal, Finance Department. The L1 bidder shall
make the Formal Agreement after getting the Letter of Acceptance (LOA) issued by the
Tender Accepting Authority. Failure to make the Formal Agreement within the time period
as prescribed in the Letter of Acceptance (LOA) for the purpose, may be construed as an
attempt to disturb the tendering process and will be dealt with accordingly in a legal
manner as deemed fit including blacklisting the bidder.

1.2 Security Deposit - While making any payment to the person(s) whose
tender has been accepted (hereinafter shall be called the contractor) for work done
under the contract, the authority making payment shall deduct such sum which together
with the Earnest Money already deposited and converted into security deposit, shall
amount to 10% of the value of works executed at the material point of time and paid
during the progressive running accounts bills, so that total deduction together with



Earnest Money constitute 10% of the tendered value of work actually done.

In case of excess/and supplementary work over the tendered amount, additional security
@ of 10% of such additional amount is to be deposited for all such excess/ and supplementary works beyond
the tendered amount before payment of final bill.

Compensation of all other sums of money payable by the contractor to the Government under the terms of the
contract may be deducted from the security deposit.

However, even though the earnest money deposited exceeds the prescribed percentage, due to reduction of
tendered amount due to any reason whatsoever, such additional earnest money shall be deemed to have been
converted into security and further deductions from progressive bills shall be made, taking into consideration
the enhanced component of earnest money so converted into security.

Security deduction will not normally be required for hiring of inspection vehicles and boats etc., supply of
tools & plants, furniture and computer peripherals. Separate agreement may be required in those cases,
particularly for consultancy and RFP for EPC, which shall be made in standard formats to be approved by the
Government.

After completion of the work, the Contractor may opt for refund of the Security D eposit by replacing equal
amount of Bank Guarantee of scheduled Bank valid up to 3 months beyond the defect liability period.

Additional Performance Security @ 10% of the tendered amount in the form of Bank Guarantee from a
Scheduled Bank, valid up to the date of completion of work, shall be obtained from the successful bidder, if
the accepted bid value is 80% or less than the estimated amount put to tender.

If the bidder fails to submit Additional Performance Security within 7 (seven) working days from the date
of LoA or the time period as approved by the Tender inviting Authority, his Earnest Money will be
forfeited.

If the bidder fails to complete the works successfully, the Additional Performance Security along with
Security Deposit lying with the Government shall be forfeited at any time during the pendency of contract
period as per relevant Clauses of the Contract.

Necessary provisions regarding deductions of Security Deposit from the progressive bills of the Contractor as
per relevant clauses of the contract will in no way be affected/ altered by this Additional Performance
Security.

Clause 2. The time allowed for carrying out the work as entered in the tender shall be
strictly observed by the contractor and shall be reckoned from the date on which the order
to commence work is given to the contractor. The work shall throughout the stipulated
period of the contract be proceeded with all due diligence. Time being deemed to be the
essence of the contract on the part of the contractor, the contractor shall be bound in all
cases, to achieve the ‘Milestones’ as defined under Clause 5 and specified in the NIT
into various ‘Identifiable and quantifiable construction related stages’ pertaining to
the work. In the event of the contractor failing to comply with any of the conditions
related to achieving the ‘Milestones’ within the specified time period prescribed for
such ‘Milestone’ plus one month, he/she shall be liable to pay compensation.

Compensation
for delay

If the contractor fails to commence and/or maintain required progress viz. Milestones
defined in the Notice Inviting Tender over the total time allotted for its full completion
and in terms of clause S or fails to complete the work and clear the site on or before
the end of contract period or extended date of completion, he/she shall, without
prejudice to any other right or remedy available under the law on account of such
breach, pay as agreed compensation to the implementing Department.

This will also apply to items or group of items for which a separate period of
completion has been specified.

Compensation for delay of work: @ 2% (Two percent) of the tendered value of
work arrived for each month of delay to be computed on per day basis subject to
the ceiling limit of security deposit already withheld or due to be withheld
during imposition of the said clause and minimum payable compensation
equivalent to the Earnest Money deposited (EMD).



Action when whole
of security deposit is
forfeited

Contractor remains
liable to pay
compensation, if
action is not taken
under

Clause 3

(i)

(iif)

(iv)

)

(vi)

(vii)

Provided always, that the total amount of compensation for delay, to be paid under this
clause shall not exceed 10% of the tendered value of work or the tendered value of the item or
group of items of the work, for which a separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the
contractor under this contract, if the contractor catches up with the progress of work
subsequently, part or full of the desired progress as per the contract in accordance with
the decision of the Tender Accepting Authority, under powers delegated by Government to
be communicated by the Engineer-in-Charge, the withheld amount shall be released.
However, no interest, whatsoever, shall be payable on such withheld amount.

Force majeure :-If the work(s) be delayed for the following reasons:-

Due to war, internal emergency and other conditions such as abnormally bad weather,
flood, cyclone natural calamity or serious loss or damage by fire or civil commotion, the
contractor shall immediately give notice thereof in writing to the Engineer-in-charge but
shall nevertheless use constantly his/her best endeavors to prevent or make good the
delay and shall do all that may be reasonably required to the satisfaction of the Engineer-
in-charge to proceed with the works.

Clause 3. Subject to other provisions contained in this clause, the Engineer-in-charge with
the prior approval of Tender Accepting Authority, may, without prejudice to his/her any
other rights, remedy against the Contractor in respect of any delay, inferior workmanship,
any claims for damages and/or any other provision of the contract or otherwise, and
whether the date of completion has or has not been elapsed, by notice in writing,
absolutely determine the contract in any of the following cases:

If the Contractor has been given by the Engineer-in-Charge a notice in writing to rectify,
reconstruct or replace any defective work or that work is being performed in an
inefficient or otherwise improper or un-workman like manner, shall omit to comply with
the requirements of such notice for a period of seven days thereafter;

If the Contractor has without reasonable cause suspended the progress of work, or has
failed to proceed with the work with due diligence so that, in the opinion of the Engineer-
in-Charge he/she will be unable to secure completion of the work by the schedule date for
completion, and continues to do so after a notice of seven days in writing from the
Engineer-in-charge;

If the Contractor fails to complete the work within the stipulated date or the
Milestones/items of work within individual dates of completion, if any, stipulated on or
before such date(s) of completion and does not complete them or reach the defined
Milestones within the period specified in the notice given in writing to that effect by the
Engineer-in-charge;

If the Contractor persistently neglects to carry out his/her obligations under the
contract and/or commits default by not complying with any of the terms & conditions of
the contract and does not remedy it, or take effective steps to remedy it, within seven days
after a notice in writing is given to him/her to that effect by the Engineer-in-Charge;

If the Contractor being an individual, or a firm, or any partner thereof, shall at any time be
adjudged insolvent or have a TReceiving Order’ or Order for administration of his/her
Estate made against him/her, or take any proceedings for liquidation or composition (other
than a voluntary liquidation for the purpose of amalgamation or reconstruction) under any
Insolvency Act for the time being in force, or make any conveyance or assignment of
his/her effects or composition or arrangement for the benefit of his/her creditor or purport
to do so, or if any application be made under Insolvency Act for the time being in force for
the sequestration of his/her Estate, or if a trust deed is executed by him/her for benefit of
his/her creditors;

If the Contractor being a Company pass a resolution or the court delivers an order of
judgement that the Company shall be wound up, or if a receiver or a manager on behalf of a
creditor be appointed, or if a circumstance arise which entitle the Court or the creditor to
appoint a receiver or a manager or which entitle the court to issue a winding up order;

If the Contractor shall suffer an execution order being levied on his/her goods and allows
it to be continued for a period of 21 days;

(viiij  If the Contractor assigns without prior written approval of the Tender Accepting



(ix)

(b)

(©

Authority, transfers, sublets (engagement of labour on piece work basis or of labour with materials not
to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with or attempts to
assign, transfer, sublet or otherwise parts with the entire work or any portion thereof without prior written
approval of the Engineer—in—charge;

AND THEREFORE, the Contractor has made himself/herself liable for action under any of the cases
aforesaid, the Engineer-in-charge on behalf of the Government with the prior approval of Tender Accepting
Authority, shall have the powers to adopt any of the following actions, as he/she may deem best suited to the
interest of the Government:-

To determine the contract as aforesaid, of which rescission notice in writing and costs to be recovered for
works since executed subject to a minimum of the amount of Earnest Money deposited by the Contractor
under the hand of Engineer-in-charge, shall be the conclusive evidence. Upon such determination, the
Earnest Money Deposit, Security Deposit already recovered for executed works and performance guarantee, if
any under the contract shall be liable to be forfeited and shall be absolutely at the disposal of the
Government.

After giving notice to the Contractor to measure up the work executed and to take such whole or the balance
or part thereof, as shall be un-executed out of his/her hands, and to give it to another Contractor to complete
the balance work. The Contractor, whose contract is determined or rescinded as above, shall not be allowed
to participate in the tendering process for the balance work.

To employ labour paid by the implementing Department, and to supply materials, to carry out the
works or any part of the work, debarring the contractor and debiting the cost of labour and price of
materials (of the amount of which cost and price determined by certificate of the Engineer-in-Charge shall be
final and conclusive against the contractor) and crediting him/her with the value of the work done, in all
respects in the same manner and at the same rates as if it had been carried out by the contractor
under the terms of his/her contract; the certificate of the Executive Engineer as to the value of the work
done shall be final and conclusive against the contractor.

In the event of above course being adopted by the Engineer-in-charge, the Contractor
shall have no claim of compensation for any loss sustained by him/her by reason of
his/her having purchased or procured any material or entered into any engagement or
made any advances on any account or with a view to execute the work or the
performance of the contract. In case, action is taken under any of the provisions
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work
thereof actually performed under this contract, unless and until the Engineer-in-charge
has certified in writing that the performance of such work and value payable in respect
thereof, and he/she shall only be entitled to be paid the value so certified.

Contractors
remains liable to
pay compensation
if action not taken
under Clause 3

Clause 3A. In case, the work cannot be started due to reasons not within the control of
the Contractor within 1/4t (one fourth) of the stipulated time for completion of the work
or 45 days whichever is less, which is accepted as a valid & justified reason by the
Tender Accepting Authority, either party viz. Contractor & the Engineer-in-Charge may
close the contract with the approval of Tender Accepting Authority. In such an
eventuality, the earnest money deposited and the security of the contractor shall be
refunded, but no payment on account of interests, loss of profit or damages etc. shall be
payable at all.

Clause 3B. In case a continuing work cannot be completed due to reasons beyond the
control of the contractor, like Force Majeure enumerated later under Clause 5, the
contract may be terminated as stated in clause 3A above by the Engineer-in-Charge
with the consent of the contractor and approval of the Tender Accepting Authority.

Clause 4. In cases in which any of the powers conferred upon the Engineer-in-
Charge under Clause 3 hereof shall have become exercisable and the same had not

Power to take
possession of or
require removal of
or sell

Contractor’s 7
plant



5.1

been previously exercised, non-exercising thereof shall not constitute as a waiver of any of the
conditions hereto, and such powers shall, notwithstanding be exercisable in the event of any
future case of default by the contractor, for which by any clause or clauses hereof, he/she
is declared liable to pay compensation amounting to whole of his/her security deposit, and
the liability of the contractor for past and future compensation shall remain unaffected. In
the event of the Engineer-in-Charge putting in force either of the powers under ix (a) or (c)
vested with him/her under the preceding clause, he/she may if he/she so desires, take possession
of all or any tools & plant, materials and stores, in or upon the work, or the site thereof,
or belonging to the contractor, or procured by him/her and intended to be used for execution of
the work, or any part thereof, paying or allowing for the same in account at the contract rates or
in case of these not being applicable, at current market rates to be certified by the Engineer-
in-Charge whose certificate thereof, shall be final and binding. Otherwise, the Engineer-in-Charge
may deliver notice in writing to the contractor or his/her clerk, foreman or other authorized
agent, requiring him/her to remove such tools & plant, materials or stores from the premises
within a time to be specified in such notice; and in the event of the contractor failing to comply with
any such requisition, the Engineer-in- Charge may remove them at the contractor’s expense or
sale them by public auction or private sale on account of the contractor and at his/her risk, in
all respects, and the certificate of the Engineer-in-Charge as to the expense of any such
removal, and the amount of the proceeds and expense of any such sale shall be final and
conclusive against the contractor.

Clause 5. The time allowed for execution of a work as specified in the ‘Schedule of Work’ or
in the extended time in accordance with the terms and conditions shall be the essence of the
contract. Execution of work shall commence from such time period as mentioned in the said
schedule, or from the date of handing over of the site to the contractor whichever is later. If
the contractor commits default in commencing execution of the work as aforesaid within
thirty days, without justifiable reasons included under Force Majeure or other such reasons
beyond the control of the contractor, in which case to be reported within seven days by the
contractor, considered valid and cogent by the Engineer-in-Charge, the Engineer-in-Charge shall
after passing of thirty days from the date of scheduled commencement of work as per work
order, with the prior approval of the Tender Accepting Authority, without prejudice to any
other right to remedy available in law, be at liberty to apply clause 2 and subsequently clause 3
of the tender document.

As soon as possible after the contract is executed, signed and agreed, the contractor shall
submit a ‘Time and Progress Chart’ for each broad activity (Milestone) and get it approved
by the Engineer-in-Charge. The chart shall be prepared in direct relation to the time slated in the
Notice Inviting Tender (NIT) document, for completion of items or group of items of the work. It
shall indicate the forecast of the dates of commencement and completion of various trades of
sections of the work. This may be amended, as necessary, by an agreement between the
Engineer-in-Charge and the contractor within the limitations of time imposed in the NIT
document. Further, to ensure good progress during execution of work, the contractor shall in
all cases, in which the time allowed for any work exceeds one month (save and except for
special jobs for which a separate programme has been agreed upon) to complete the work as
per defined

‘Milestones’ given in such ‘Schedule of Work’ defined clearly in the NIT itself into various
‘Identifiable and quantifiable construction related stages’ related with the type and nature of
work, and that the ‘total time allowed for completion of work’ is to be broken up against
achievement of those stages during the construction / progress of work to ensure a periodic
monitoring of progress and enable the contractor and the Engineer-in-Charge to take corrective
measures from time to time.

5.2 If the work(s) be delayed by:

Force majeure, due to war, internal emergency and other conditions such as abnormally bad
weather, flood, cyclone natural calamity or serious loss or damage by fire or civil commotion,
strike or lockout affecting procurement of construction materials or any of the trades employed in
the work, or any other cause which in the absolute discretion of the Engineer -in-Charge is
beyond the contractor’s control, then upon happening of any such event causing delay, the



5.3

5.4

contractor shall immediately give notice in writing to the Engineer -in-Charge but shall nevertheless use
constantly his/her best endeavors to prevent or make good the delay and shall do all that may be
reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.

Request for rescheduling of ‘Milestones’ of various activities and extension of time, to be eligible for
consideration, shall be made by the contractor in writing within fourteen days of the happening of the
event causing delay in the prescribed form. The contractor may also, if practicable, indicate in such
a request the period for which extension is desired.

If any such case the Engineer-in-Charge, with the approval of Tender Accepting Authority, may give a fair
and reasonable extension of time and reschedule the activity wise ‘Milestones’ for completion of the work.
Such extension shall be communicated to the contractor by the Engineer-in-Charge with the approval of
Tender Accepting Authority in writing within maximum 1 (one) month of the date of receipt of such
request.

Clause 6. On completion of work, the contractor shall be furnished with a certificate by
the Engineer-in-Charge of such completion, but no such certificate shall be given, nor
shall the work be considered to be completed until and unless the contractor shall
have removed from the work premises on which the work is executed, all scaffolding,
surplus materials and rubbish, and cleaned off the dirt from wood works, doors,
windows, floors, or other parts of any building, upon or about which the work is
executed, or of which he may have had possession for the purpose of the execution thereof,
nor until the work shall have been measured by the Engineer-in-charge whose
measurements shall be binding and conclusive against the contractor. If the contractor
shall fail to comply with the requirements of this clause as to removal of scaffolding,
surplus materials and rubbish and cleaning off dirt on or before the date fixed for
completion of the work, the Engineer-in-charge may at the expense of the contractor
remove such scaffolding, surplus materials and rubbish, and dispose of the same as
he/she thinks fit, and clean off such dirt as aforesaid; and the contractor shall forthwith
be bound to pay the amount of all expense so incurred, and shall have no claim in
respect of any such scaffolding or surplus materials as aforesaid, except for any sum
actually realized by the sale thereof.

Final Certificate

Clause 7. No running account bill payment shall be normally made for works less than 30
(Thirty) percent of Tendered Value or up to Rs 25.00 lakh, whichever is less, till after the
whole of the work shall have been completed and certificate of completion given. For
works of tendered value above Rs 25.00 lakh, for running account bill payment, the

Payment on inter- contractor shall on submitting a bill of at least Rs 25.00 lakh there for, be entitled to

mediate . .
certificates 1o be receive a payment proportionate to the part thereof, approved and passed by the
regarded Engineer-in-charge, whose certificate of such approval and passing of the sum so payable

as advances shall be final and conclusive against the contractor. But all such intermediate payments
shall be regarded as payments by way of advance against the final measured bill
payment only and not as payments for work actually done and completed, and shall
not preclude the bad, unsound, and imperfect or unskillful work which is to be removed
and taken away and reconstructed, or re-erected or to be considered as an admission of
the due performance of the contract, or any part thereof, in any respect, or the accruing
of any claim, nor shall it conclude, determine or affect in any way the powers of the
Engineer-in-charge under these conditions or any of them as to the final settlement and
adjustment of the accounts or otherwise or in any other way vary or affect the contract.
The final bill shall be submitted by the contractor within one month of the date fixed for
completion of the work, otherwise the Engineer-in-charge’s certificate of the measurement
and of the total amount payable for the work accordingly shall be final and binding on
all parties.

Clause 8. Works bill shall be submitted by the contractor each month, after fulfilling

Bills  to  be above clause, on or before the date fixed by the Engineer-in-charge, for all works
submitted executed during the previous month, and the Engineer-in-charge shall take or cause to
monthly take the requisite measurement for the purpose of having the same verified, and the claim

as far as admissible adjusted, if possible, before the expiry of fourteen days from the
presentation of the bill. If the contractor does not submit the bill within the time fixed as
aforesaid, the Engineer-in-charge may depute a Junior Engineer to measure up the said



work in presence of the contractor, whose countersignature in the measurement book will be sufficient
warrant; and the Engineer-in-charge may prepare a bill from such list which shall be binding on the
contractor in all respects.

Within 10 (Ten) days of completion of work, the contractor shall give notice of such completion to the
Engineer-in-charge and within 14 (Fourteen) days of receipt of such notice, the Engineer-in-charge shall
inspect the work, and if there is no defect in the work, he/she shall furnish to the contractor a final
certificate of completion. Otherwise, a provisional certificate of physical completion indicating defects (a)
to be rectified by the Contractor and/or (b) for which payment will be made at reduced rates, shall be
issued. Such reduced rate is to be imposed with the approval of Superintending Engineer concerned.

Clause 8A. When annual repair and maintenance work is carried out, the splashes and droppings from
white washing, colour washing, painting etc., on walls, floors, windows shall be removed and the surface
cleaned simultaneously with the completion of these items of work in the individual rooms, quarters or
premises etc. where the work is done without waiting for the actual completion of all the other items of
work in the contract. In case, the contractor fails to comply with the requirements of this clause,
the Engineer-in-Charge shall have the right to get this work done at the cost of the contractor either
Departmentally or through any other contractor. Before taking such action, the Engineer-in-Charge shall
give ten days notice in writing to the contractor.

Clause 8B. The Contractor shall submit completion Plan/Drawing as required in the
‘General Specification’ for Civil as well as Electrical Works as applicable within 30 days of completion of the
work.

Clause 9. The Contractor shall submit all bills in printed forms, as per formatprescribed by
Government of West Bengal, in the office of the Engineer- in-Charge, and the charges in the bills
shall always be entered at the rates specified in tender or in case of any extra work ordered in pursuance
of these conditions, and not mentioned or provided for in the tender at rates thereinafter provided for such
work.

Clause 9A (1) Payments due to the contractor may, if so desired by him/her be made

Payments of to his bank through e-Pradan, details of which has to be directly furnished to the Engineer-
contractor’s bills in-charge.
to Banks

While the online receipt given by such Banks shall constitute a full and sufficient
discharge/acquittance for the payment, the contractor should wherever possible
present his/her bills duly receipted and discharged through his/her Banker/s.

(2) In the case of bills, which the contractor presents for payment direct,
and which are not endorsed in favour of the Bank, while efforts will be made to
secure payment to the financing Bank, payments made to the contractor should be
accepted as full acquittance so far as the Government is concerned. As a part of the
arrangement, the financing Bank should give the Government a letter to this effect.

Note 1. The procedure will not affect the usual rights of the Government to
deduct from contractor’s bill, (whether endorsed in favour of a Bank or not) any sum
due to Government of account of penalties, over-payments etc., on this or any other
contract with the Governor of the State of West Bengal.

Note 2. Nothing contained herein shall operate to create in favour of the Bank any
rights, claims or equities vis-a-vis the Governor.

Clause 10. If the specification or estimate of the work provides for use of any special
description of material to be supplied by the Engineer-in-Charge, (such materials &
Stores supplied stores and the prices to be charged there for as hereinafter mentioned being so far as
by Government practicable for the convenience of the contractor, but not so as in any way to control the
meaning or effect of this contract specified in the schedule or ‘Memorandum’ hereto
annexed), the contractor shall be supplied with such materials and stores as is required
from time to time to be used by him/her for the purpose of the contract only, and the
value of the full quantity of materials and stores so supplied at the rates specified in the
said schedule or Memorandum may be set off or deducted from any sums then due, or
thereafter to become due to the contractor under the contract, or otherwise or against or
from the security deposit, or the proceeds of sale thereof; if the same is held in
Government securities, the same or a sufficient portion thereof being in this case sold for
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the purpose. All materials supplied to the contractor shall remain the absolute property
of Government, and shall not on any account be removed from the site of the work, and
shall at all times be open for inspection by the Engineer-in-charge. Any such material
unused and in perfectly good condition at the time of the completion or determination of
the contract shall be returned to the Engineer-in-charge’s store, if by a notice in writing
under his/her hand, he/she shall so require; but the contractor shall not be entitled to
return any such material unless with such consent, and shall have no claim for
compensation on account of any such material so supplied to him/her as aforesaid being
unused by him, or for any wastage or damage to any such material.

Clause 11. The Contractor shall execute the whole and every part of work in the most
substantial and workman like manner, and both, as regards to materials and otherwise, in
every respect, in strict accordance with the specifications. The contractor shall also
conform exactly, fully and faithfully to the design and drawings, and instructions in
writing relating to the work signed by the Engineer-in-Charge and lodged in his/her office,
to which the contractor shall be entitled to have access at such office, or on the site of
the work for the purpose of inspection during office hours, and the contractor shall, if
he/she so require, be entitled at his/her own expense to make or cause to be made
copies of the specifications, and of all such design, drawings and instructions as
aforesaid.

Clause 12. The Engineer-in-Charge shall have powers to make any alteration in,
omission from, addition to, or substitution for, the original specifications, drawings, designs
and instructions, that may appear to him/her to be necessary or recommended by
Superintending Engineer or the Chief Engineer during the progress of work, and the
contractor shall be at all times be bound to carry out these works, in accordance to
any instructions which may be given to him/her in writing, signed by the Engineer-in-
charge, and such alterations, omissions, additions or substitutions, shall not invalidate the
contract but shall be deemed to have formed a part of the work included in the original
tender and any altered, additional or substituted work which the contractor may be
directed to do in the manner specified above as a part of the work shall be carried out by
the contractor on the same conditions in all respects on which he/she agreed to do the
main work, and at the same rates, if any, may be specified in the tender for the main work.
Time for the completion of the work shall be extended in the proportion that the altered,
additional or substituted work bears to the original work contract, and the certificate of the
Engineer-in-charge shall be conclusive as to such proportion. And, if the altered,
additional or substituted work includes any class of work, for which no rate is specified
in the contract, then such class of work shall be carried out at the rates entered in
the schedule of rates of concerned Works Department applicable in the district, which
was in force at the time of acceptance of the contract, minus/plus the percentage which
the total tendered amount bears to the estimated cost of the entire work put to tender;
and if the altered, additional or substituted work is not entered in the said schedule of rates,
payment thereof shall be made by the Engineer-in-charge by determining the rates on
analysis worked out from (a) the basic rates of materials and labour provided in the
aforesaid schedule of rates, or (b) the current market rates of materials and labour
when even basic rates for the work are not available in the schedule. In cases when
such rates are determined on analysis by the Engineer-in-charge under (a) above, the
stipulated percentage above or below schedule of rates as provided in the contract shall
also apply, and in case of rates worked out on analysis under (b) above, payment shall
be made at the rates so determined without application of the said stipulated
percentage. In the event of any dispute regarding rates determined on analysis for any
altered, additional or substituted work under this clause, the decision of the Superintending
Engineer shall be final and binding.

Clause 13. If at any time after the commencement of the work the Governor shall for any
reason whatsoever not require the whole thereof as specified in the tender to be carried
out, the Engineer-in-charge shall give notice in writing of the fact to the contractor, who
shall have no claim to any payment or compensation whatsoever on account of any profit
or advantage which he might have derived from execution of the work in full, but which
he/she did not derive in consequence of the full amount of the work not having been
carried out; neither shall he/she have any claim for compensation by reason of any
alterations having been made in the original specifications, drawings, designs and
instructions which shall involve any curtailment of the work as originally contemplated.
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Clause 14. If it shall appear to the Engineer-in-charge or his/her subordinate engineer
in-charge of the work, that any work has been executed with unsound, imperfect, or
unskillful workmanship, or with materials of any inferior description, or that any materials
or articles provided by the Contractor, for the execution of the work are unsound, or of a
quality inferior to that contracted for, or otherwise not in accordance with the contract,
the contractor shall on demand in writing from the Engineer-in-charge specifying the
work, materials or articles complained of notwithstanding that the same may have been
inadvertently passed, certified and paid for, forthwith rectify or remove and re-construct
the work so specified in whole or in part, as the case may require, or as the case may be
remove the materials or articles so specified and provide other proper and suitable materials
or articles at his/her own proper charge and cost; and in the event of his failing to do so
within a period to be specified by the Engineer-in-charge in his/her demand aforesaid,
then the contractor shall be liable to pay compensation at the rate of one percent on the
amount of the estimate put to tender / on up to date executed work value for every day
not exceeding ten days, while his/her failure to do so shall continue and in the case of
any such failure, the Engineer-in-charge may rectify or remove, and re-execute the work or
remove and replace with others, the materials or articles complained of as the case may be
at the risk and expense in all respects of the contractor.

Clause 15. All work under or in course of execution or executed in pursuance of the
contract shall at all times be open to inspection and supervision of the Engineer-in-Charge
and all his/her subordinates and also higher Officers / Authority of the Government and
the contractor shall at all times during the normal working hours, and at all other
times at which reasonable notice of the intention of the Engineer-in-charge or his/her
subordinates to visit the work site shall have been given to the contractor, either
himself/herself be present to receive orders and instructions, or have a responsible
agent duly accredited in writing present for that purpose. Orders given to the contractor’s
agent shall be considered to have the same force as if it had been given to the
contractor himself/herself.

Clause 16. The Contractor shall give, not less than five days notice in writing to the
Engineer-in-charge or his/her subordinate in-charge of the work, before covering up or
otherwise placing beyond the reach of measurement any work, in order that the same is
so covered up or placed beyond the reach of measurement, and shall not cover up or
place beyond the reach of measurement any work without the consent in writing of the
Engineer-in-charge or his/her subordinate, in-charge of the work; and if any work shall be
covered up or placed beyond the reach of measurement without such notice having
been given or consent obtained, the same shall be uncovered at the contractor’s
expense, or, in default thereof no payment or allowance shall be made for such work or
the materials with which the same was executed.

Clause 17. If the Contractor or his/her workers or authorized representatives shall
break, deface, injure or destroy any part of the structure in which they may be working
or any building, road, road curbs, fence, canals, water pipes, cables, drains, electric or
telephone posts or wires, trees, grass or grassland or cultivated ground contiguous to the
premises on which the work or any part of it is being executed, or if any damage shall
happen to the work from any cause whatever or any imperfections become apparent in it at
any time, whether during its execution or within a period of six months after issuance of a
certificate of its completion by the Engineer-in-Charge, the contractor shall make the same
good at his/her own expense, or in default, the Engineer-in-Charge may cause the same to
be made good by other workers, and deduct the expenses (of which the certificate of the
Engineer-in-Charge shall be final and binding) from any sums, whether under the contract
or otherwise, that may be then, or at any time thereafter become due to the contractor by
the Government or from his/her security deposit, or the proceeds of sale thereof, or of a
sufficient portion thereof, and if the cost in the opinion of the Engineer-in-Charge whose
opinion shall be final and conclusive against the contractor, making such damage or
imperfections good shall exceed the amount of such security deposit and/or such sums, it
shall be lawful for the Government to recover the excess costs from the contractor in
accordance with the procedure prescribed by any law for the time being in force.

Clause 17A. The Contractor shall also supply without charge the requisite number of
persons with the means and materials necessary for the purpose of setting out works, and
counting, weighing, assisting in the joint measurement or examination at any time and
from time to time of the work or materials. Failing his/her so doing the same may be



provided by the Engineer-in-Charge at the expense of the Contractor and the expenses may be deducted from
any money due to the contractor under the contract or from his/her Security Deposit or the proceeds of
sales thereof or of a sufficient portion thereof. The Contractor shall also provide all necessary fencing /
barricading / providing caution boards etc. and light required to protect the public from accident, and
shall be bound to bear the expenses of defence of every suit, action or other proceedings at law that may be
brought by any person for injury sustained owing to neglect of the above precautions and to pay any
damage and costs which may be awarded in such suit, actions or proceedings to any such persons or
which may with the consent of the Contractor be paid to compromise any claim by any such persons.

Clause 18A. In every case in which by virtue of the provisions under sub-section (1) of Section 12, of the
Workmen’s Compensation Act, 1923, the implementing Department is obliged to pay compensation to a
workman employed by the contractor, in execution of the works. The implementing Department will
recover from the Contractor the amount of compensation so paid; and without prejudice to the rights of
the Department under sub- section (2) of section 12, of the said Act, implementing Department shall be at
liberty to recover such amount or any part thereof by deducting it from the security deposit or from any
sum due by implementing Department to the Contractor whether under this contract or otherwise. The
implementing Department shall not be bound to contest any claim made against it under sub-section (1)
Section 12, of the said Act, except on the written request of the contractor and upon his/her giving to the
implementing Department full security for all costs for which the Department might become liable in
consequence of contesting such claims.

Clause 18B. In every case in which by virtue of the provisions under ‘The Contract Labour
(Regulation & Abolition) Act 1970°, and its amendments and rules, the implementing Department is
obliged to pay amount of wages to a workman employed by the Contractor in execution of the works, or to
incur any expenditure in providing welfare and health amenities required to be provided under the above
said Act and the rules framed by Government from time to time for the protection of health and sanitary
arrangements for workers employed by Contractors, executing Department will recover from the
Contractor, the amount of wages so paid or the amount of expenditure so incurred; and without prejudice
to the rights of the executing Department under sub- section(2) of Section 20, and sub-section (4) of
Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, executing Department shall be
at liberty to recover such amount or any part thereof by deducting it form the security deposit or from
any sum due by Executing Department to the Contractor whether under this contract or otherwise and the
executing Department shall not be bound to contest any claim made against it under sub-section (1) of
Section 20, sub-section (4) of section 21, of the said Act, except on the written request of the Contactor
and upon his/her giving to the implementing Department full security for all costs for which the
Department might become liable in contesting such claim.

Clause 19. The Contractor shall obtain a valid license under the Contract Labour (Regulation and
Abolition) Act, 1970, before the commencement of the work, and continue to have valid licenses until the
completion of the work. The contractor shall also abide by the provisions of the Child Labour (Prohibition
and Regulation) Act, 1986, Fatal Accident Act, 1855, Personal Injuries (Compensation Insurance) Act, 1970.

The Contractor shall also comply with the provisions of the ‘Building and Other

Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996’ and

‘The Building and Other Construction Workers Welfare Cess Act, 1996’. Failure to fulfill these
requirements shall attract penal provisions of the contract, arising out of the resultant non-
implementation of such provisions.

Labour Clause 19A. No labour/s below the age of eighteen years shall be employed in the work
and the contractor shall abide by the provisions of the Child Labour (Prohibition &
Regulation) Act, 1986. Employment of female labour/s in works in the neighborhoods of
sensitive barracks should be avoided as far as possible.

Clause 19B. The Contractor shall pay to labours employed by him/her either directly or

Payment of ; :
minimum through Sub-Contractors, wages not less than fair wages as defined by the Labour
Wages to Commissioner of the State Government under ‘Minimum Wages Act, 1948’, Contractor’s

Labour Labour Regulations or as per the provisions of the Contract Labour (Regulation and



b)

Abolition) Act, 1970, wherever applicable.

The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to
be paid fair wage to labour indirectly engaged on the work, including any labour engaged by his
sub-contractors in connection with the said work, as if the labour had been immediately
employed by him /her.

In respect of all labourers directly or indirectly employed in the works for performance of the
Contractor’s part of the contract, the contractor shall comply with or cause to be complied with the
contractor’s Labour Regulations made by the State Government/ Government of India, from
time to time in regard to payment of wages, wage period, deductions from wages, recovery of
wages not paid and deductions made without authority, maintenance of wage books or wage
slips, publication of scale of wage and other terms of employment, inspection and submission of
periodical returns and all other matters likewise in nature or as per the provisions of the Contract
Labour (Regulation and Abolition) Act, 1970, and the Inter-State Migrant Workmen (Regulation of
Employment and Conditions of Service) Act, 1979, Minimum Wages Act, 1948, wherever applicable.

The Engineer-in-Charge concerned shall have the right to deduct from the money due to the
contractor any sum required or estimated to be required for making good the loss suffered by a
worker or workers by reason of non-fulfillment of the conditions of the contract for the benefit of the
workers, non-payment of wages or of deductions made from his/her/their wages which are not
justified by their terms of the contract or non-observance of the regulations.

Under the provision of Weekly Holidays Act, 1986, the contractor is bound to allow to the labours,
directly or indirectly employed in the work, one day rest for 6 days of continuous work, and pay
wages at the same rate as for duty. In the event of default, the Engineer-in-charge shall have the
right to deduct the sum or sums not paid on account of wages for weekly holidays to any labour
and pay the same to the persons entitled thereto from any money due to the contractor by the
Engineer-in-charge concerned.

The contractor shall also comply with the provisions of the ‘Employees Liability Act,

2008’, Workmen’s Compensation Act and ‘Maternity Benefits Act’ or the amendments

thereof or any other law relating thereto, and the rules made there under from time to time.

The Contractor shall indemnify and keep indemnified the implementing Department against
payments to be made under and for the observance of the laws aforesaid and PW Contractor’s
Labour Regulations without prejudice to this right to claim indemnity from his/her sub-contractors.
The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be
deemed to be a breach of this contract.

Whatever is the minimum wage for the time being, or if the wage payable is higher than minimum
wage, such wage shall be paid by the contractor to the workers directly without the intervention of
any Dafadar, and that Dafadar shall not be entitled to deduct or recover any amount from the
minimum wage payable to the workers as and by way of commission or otherwise.

The contractor shall ensure that no amount by way of commission or otherwise is deducted
or recovered by the Dafadar from the wage of workers.

Clause 19C. In respect of all labours directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall at his/her own expenses,
arrange for the safety provisions as framed from time to time by the competent authority, and shall
at his/her own expense provide all facilities in connection therewith. In case the contractor fails to
make arrangement, and fail to provide necessary facilities as aforesaid, he/she shall be liable to pay
a penalty of Rs. 2000/- for each default, and in addition the Engineer-in-Charge shall be at liberty
to make arrangement and provide facilities as aforesaid and recover the costs incurred in their
behalf, from the contractor.

Clause 19D. For the works above Rs. 2.0 crore, the Contractor shall submit by the 4th and 19th of
every month to the Engineer-in-charge, a true statement showing in respect of the second half of
the preceding month and the first half of the current month respectively-

The number of labourers employed by him/her on the work, their working hours, and the



wages paid to them;

Accidents that had occurred during the said fortnight showing the circumstances under which it
had happened, and the extent of damage and injury caused by them, and the number of female
workers who have been allowed maternity benefits according to Clause

19F of the contract and the amount paid to them;

Failing which the contractor shall be liable to pay to the Department, a sum not exceeding Rs.
2000/- for each default or materially incorrect statement. The decision of the Engineer-in-
charge shall be final in deducting from any bill due to the contractor; the amount levied as fine and
would be binding on the contractor.

Clause 19E. In respect of all labours directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall comply with or cause to
be compiled with all the rules framed by the Government from time to time for the protection of
health and sanitary arrangements of workers employed by the contractor.

Clause 19F. In the event of the contractor(s) committing a default or breach of any of the provisions
of the Contractor’s Labour Regulations and Rules for the protection of health and sanitary
arrangement for the workers as amended from time to time or furnishing any information or
submitting or filing any statement under the provisions of the above Regulations and Rules
which is materially incorrect, he/she shall, without prejudice to any other liability, pay to the
Department a sum not exceeding Rs. 2000/- for every default, breach or furnishing, making,
submitting, filing such materially incorrect statements and in the event of the contractors defaulting
continuously in this respect, the penalty may be enhanced to Rs. 200/- per day for each day of
default subject to a maximum of five per cent of the tendered value. The decision of the Engineer-
in-charge shall be final and binding on the parties.

Should it appear to the Engineer-in-charge that the contractor(s) is/are not properly observing and
complying to the provisions of the Contractor’s Labour Regulations and Rules, The Minimum Wages
Act, 1948 and Contract Labour (Regulation and Abolition) Act

1970, for the protection of health and sanitary arrangements for work-people employed by the
contractor(s) (hereinafter referred as ‘the said Rules’) the Engineer-in-charge shall have the
power to give notice in writing to the contractor(s) requiring that the said Rules be complied with
and the amenities prescribed therein be provided to the work-people within a reasonable time to be
specified in the notice. If the contractor(s) shall fail within the period specified in the notice to
comply with and/or observe the said Rules and to provide the amenities to the work-people as
aforesaid, the Engineer-in-charge shall have the power to provide the amenities herein before
mentioned at the cost of the contractor(s). The contractor(s) shall erect, make and maintain at
his/her own expense and to approved standards all necessary hutments and sanitary
arrangements required

for his/her/their work-people on the site in connection with the execution of the works, and if the
same shall not have been erected or constructed, according to approved standards, the
Engineer-in-charge shall have power to give notice in writing to the contractor(s) requiring
that the said hutments and sanitary arrangements be remodeled and/or reconstruct such hutments
and sanitary arrangements according to approved standards, and if the contractor(s) shall fail to
remodel or reconstruct such hutments and sanitary arrangements according to approved standards
within the period specified in the notice, the Engineer-in-charge shall have the power to
remodel or reconstruct such hutments and sanitary arrangements according to approved
standards at the cost of the contractor(s).

Clause 19G. The contractor shall comply with all the provisions of The Minimum Wages Act, 1948,
Contract Labour (Regulation and Abolition) Act, 1970, Employees Liability Act, Industrial Dispute
Act and Maternity Benefit Act, 1961, as amended from time to time and rules framed thereunder
and other labour laws affecting contract labour that may be brought into force by the appropriate
authority from time to time.

Clause 19H. The Engineer-in-charge may require the contractor to remove from the site of work,
any person or persons engaged/assigned or employed by the contractors upon the work who may
be determined as insane or incompetent or misconducts himself/herself, and the contractor shall
forthwith comply with such requirements.

Clause 19I. It shall be the responsibility of the contractor to see that the



building/structure under construction is not occupied by anybody unauthorized during construction, and is
handed over to the Engineer-in-charge with vacant possession free from encumbrances in entirety, If such
buildings/structures through completed is occupied illegally, then the Engineer-in-Charge shall have the
option to refuse to accept the said building/structure in that position. Any delay in acceptance on this account
will be treated as the delay in completion and for such delay a levy up to 5% of tendered value of work may be
imposed by the Engineer-in-charge whose decision shall be final both with regard to the justification and

quantum and shall be binding on the contractor.

However, the Engineer-in-charge, through a notice, may require the contractor to remove the illegal
occupations, any time on or before construction and delivery.
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Clause 20. No work shall be done on Sundays without the prior sanction of the
Engineer-in-charge.

Clause 21. The contract shall not be assigned or sublet without specific orders from
Government in respect of a specified sub-contractor. And if the contractor shall assign or
sublet his contract, or attempt so to do, or become insolvent or commence any in
insolvency proceedings or make any composition with his creditor, or attempt to do so, or if
any bribe, gratuity, gift, loan, perquisite, reward or advantage, pecuniary or otherwise,
shall either directly or indirectly be given, promised, or offered by the contractor, or any of
his servants or agents to any public officer or person in the employ of Government in any
way relating to his office of employment, or if any such officer or person shall become in
any way directly or indirectly interested in the contract, the Divisional Officer may
thereupon by notice in writing rescind the contract, and the security deposit of the
contractor shall thereupon stand forfeited and be absolutely at the disposal of
Government and the same consequences shall ensure as if the contract had been
rescinded under the Clause 3 hereof, and in addition the contractor shall not be entitled
to recover or be paid for any work there for actually performed under the contract.

Clause 22. All sums payable by way of compensation under any of these conditions
shall be considered as reasonable compensation to be applied to the use of Government
without reference to the actual loss or damage sustained and whether or not any
damage shall have been sustained.

Clause 23. Where the contractor is a partnership firm or a consortium, prior approval in
writing of the Engineer-in-Charge shall be obtained for any change made in the
constitution of the firm/consortium. Where the contractor is an individual or a Hindu
Undivided Family (HUF) business concern, such approval as aforesaid shall likewise be
obtained, before the contractor enters into any partnership agreement/Memorandum of
Articles whereunder the partnership firm/ consortium would have the right to carry out
the works hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contract is liable to be rescinded.

Clause 24. All works to be executed under the contract shall be executed under the
direction of Engineer-in-Charge. Further instructions/advices, if felt necessary by
Superintending Engineer/ Chief Engineer, shall also be binding to be communicated by
the Engineer-in-Charge.

Clause 25. Settlement of Disputes and Arbitration:

Except where otherwise provided in the contract, all questions and disputes relating to
the meaning of the specifications, designs, drawings and instructions hereinbefore
mentioned and as to the quality of workmanship or materials used on the work or as to
any other question, claim, right, matter or thing whatsoever, in any way arising out of or
relating to the contracts, designs, drawings, specifications, estimates, instructions, orders
or these conditions or otherwise concerning the works, or the executions or failure to
execute the same, whether arising during the progress of the work, or after the completion
or abandonment thereof shall be dealt with as mentioned hereinafter:

If the contractor considers any work demanded of him/her to be outside the requirements
of the contract, or disputes any drawings, record or decision given in writing by the
Engineer-in-Charge or any matter in connection with or arising out of the contract or
carrying out of the work to be unacceptable, he/she shall promptly within 15 days
request the Chairman of the Departmental Dispute Redressal Committee, in writing, for



written instruction or decision. Thereupon, the Dispute Redressal Committee shall give its written instruction
or decision within a period of three months from the date of receipt of the Contractor’s letter.

The Dispute Redressal Committee in each of the Works Departments shall be constituted with the following
officials as Members:

1 | Secretary Chairman

2 | Special Secretary Member

Chief Engineer / Addl. Chief Engineer of the Department | Member Secretary

3 | to be nominated by the Departmentconcerned. and Convenor
4 | Financial Advisor Member
5 | General Manager Member

This provisions will be applicable irrespective of the value of the works to which the dispute may relate.

Clause 26. The contractor shall fully indemnify and keep indemnified the implementing Department against
any action, claim or proceeding relating to infringement or use of any patent or design or any alleged patent
or design rights and shall pay any royalties which may be payable in respect of any article or part thereof
included in the contract. In the event of any claims made under or action brought against implementing
Department in respect of any such matter as aforesaid, the contractor shall be immediately notified
thereof by the implementing Department and the contractor shall be at liberty, at his/ her own expense, to
settle any dispute or to conduct any litigation that may arise therefrom, provided that the contractor shall
not be liable to indemnify the implementing Department if the infringement of the patent or design or any
alleged patent or design right is the direct result of an order passed by the Engineer-in-Charge this behalf.

Lump sum as in
estimates

Action where
no specification

Definition of
works

Clause 27. When the estimate on which the tender is made includes lump sums in
respect of parts of the work, the contractor shall be entitled to payment in respect of the
items of works involved or the part of the work in question at the same rates as are payable
under this contract for such items, or if the part of the work in question is not, in the
opinion of the Engineer-in-charge, capable of measurement, certificate in writing of the
Engineer-in-charge shall be final and conclusive against the contractor with regard to
any sum or sums payable to him under the provisions of this clause.

Clause 28. In the case of any class of work for which there is no such specifications as
referred to under Clause 11, such work shall be carried out in accordance with the latest
Bureau of Indian Standards (BIS) specifications. In case there are no such specifications
in Bureau of Indian Standards, the work shall be carried out as per reputed
manufacturer’s specifications if accepted by the Engineer-in-Charge. If not available, then
as per State Government / Union Government accepted and approved specifications. In
case there are no such specifications as required above, the work shall be carried out in
all respects in accordance with the instructions and requirements of the Engineer-in-
Charge which is approved by the Tender Accepting Authority.

Clause 29. The expression “works” or “work” where used in these conditions shall,
unless there be something either in the subject or context repugnant to such construction,
be constructed and taken to mean the works by or by virtue of the contract constructed to
be executed, whether temporary or permanent and whether original, altered, substituted or
additional.

Clause 30. The Contractor(s) shall at his/their own cost provide his/their labour with
hutting on an approved site, and shall make arrangements for conservancy and
sanitation in the labour camp to the satisfaction of the local Public Health and Medical
Authorities. He/they shall also at his/their own cost make arrangements for the laying
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of pipe lines for water supply to his/their labour camp from the existing mains wherever available,
and shall pay all fees, charges and expenses in connection with there and incidental thereto.

Clause 31. The contractor(s) shall make his/their own arrangements for water required for the work and
nothing extra will be paid for the same. This will be subject to the following conditions:-

That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction of the
Engineer-in-charge;

The Engineer—in-Charge shall make alternative arrangements for supply of water at the risk and cost of
contractor(s) if the arrangements made by the contractor(s) for procurement of water are, in the opinion of the
Engineer-in-Charge, unsatisfactory.

Clause 32. The contractor undertakes to make arrangement for the supervision of the work by the firm
supplying the construction materials. The Contractor shall collect the total quantity of materials as per
approved programme required for the work as per approved programme, before the work is started and shall
hypothecate it to the Engineer- in-Charge. If any material remains unused on completion of the work on
account of lesser use of materials in actual execution for reasons other than authorized changes of
specifications and abandonment of portion of work, a corresponding deduction equivalent to the cost of
unused materials as determined by the Engineer-in-Charge shall be made and the material returned to the
contractor. Although the materials are hypothecated to Institute, the contractor undertakes the responsibility
for their proper watch, safe custody and protection against all risks. The materials shall not be removed from
site of work without the consent of the Engineer-in-Charge in writing.

The contractor shall be responsible for rectifying defects noticed within Defect Liability Period from the date of
completion of the work and the portion of the security deposit relating to work shall be refunded after the
expiry of Defect Liability Period.

Clause 33. The contractor shall provide all necessary superintendence during execution
of the work and as long thereafter as may be necessary for proper fulfilling of the

Contractors obligations under the contract.

Superintendence,

Supervision, The contractor shall immediately after receiving letter of acceptance of the tender and
Technical Staff & before commencement of the work, intimate in writing to the Engineer-in-Charge, the
Employees name(s), qualifications, experience, age, address(es) and other particulars along  with

certificates, of the principal technical representative to be in charge of the work and other
technical representative(s) who will be supervising the work. The Engineer-in-Charge shall
within 3 days of receipt of such communication intimate in writing his/her approval or
otherwise of such representative(s) to the contractor. Any such approval may at any time
be withdrawn and in case of such withdrawal, the contractor shall appoint another such
representative according to the provisions of this clause. Decision of the tender accepting
authority shall be final and binding on the contractor in this respect. Such a principal
technical representative shall be appointed by the contractor soon after receipt of the
approval from the Engineer-in-Charge and shall be available at site before start of work.

If the contractor (or any partner in case of firm/company) himself/herself has such
qualifications, it will not be necessary for the said contractor to appoint such a principal
technical representative but the contractor shall designate and appoint a responsible agent
to represent him and to be present at the work whenever the contractor is not in a position
to be so present. All the provisions applicable to the principal technical representative
under the clause will also be applicable in such a case to the contractor or his responsible
agent. The principal technical representative and/or the contractor shall on receiving
reasonable notice from the Engineer-in-Charge or his designated representative(s) in
charge of the work in writing or in person or otherwise, present himself/herself to the
Engineer-in-Charge and/or at the site of work, as required, to take instructions.
Instructions given to the principal technical representative or the responsible agent shall
be deemed to have the same force as if these have been given to the contractor. The
principal technical representative and/or the contractor or his/her responsible authorized
agent shall be actually available at site especially during important stages of execution of
work, during recording of measurement of works and whenever so required by the
Engineer-in-Charge by a notice as aforesaid and shall also note down instructions
conveyed by the Engineer-in-Charge or his/her designated representative in the site order
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book and shall affix his signature in token of noting down the instructions and in token of
acceptance of measurements.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, is
convinced that no such technical representative(s) is/are effectively appointed or is/are
effectively attending or fulfilling the provision of this clause, a recovery (non-refundable) shall be
effected from the contractor as specified in Schedule and the decision of the Engineer-in-Charge as
recorded in the site order book and measurement recorded checked / test checked in Measurement
Books shall be final and binding on the contractor. Further if the contractor fails to appoint a
suitable technical representative and/or other technical representative(s) and if such appointed
persons are not effectively present or are absent by more than two days without duly approved
substitute or do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have
full powers to suspend the execution of the work until such date as suitable other technical
representative(s) is/are appointed and the contractor shall be held responsible for the delay so
caused to the work. The contractor shall submit a certificate of employment of the technical
representative(s) along with every running account bill / final bill and shall produce evidence if at
any time so required by the Engineer-in-Charge.

The contractor shall provide and employ on the site only such technical assistants as are skilled and
experienced in their respective fields and such foremen and supervisory staff as are competent to give
proper supervision to the work.

The contractor shall provide and employ skilled, semi-skilled and unskilled labour as is necessary for
proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove from the
works any person who, in his opinion, misconducts himself, or is incompetent or negligent in the
performance of his duties or whose employment is otherwise considered by the Engineer-in-Charge to
be undesirable. Such person shall not be employed again at works site without the written
permission of the Engineer-in-Charge and the persons so removed shall be replaced as soon as
possible by competent substitutes.

Clause 34. "Levy / Taxes Payable by Contractor"

GST, Building and other Construction Workers’ Welfare Cess or any other tax or Cess in respect
of this contract shall be payable by the Contractor and Engineer-in- Charge shall not entertain any
claim whatsoever in this respect.

The contractor shall deposit Government Royalty and obtain necessary permit for supply of the
sand, stone chips, red bajri, sand stone, river bed materials etc. from local authorities, if those are
directly procured from quarry sites.

In case materials are procured from secondary sources, certificates of quarry owners to the effect of
payment of royalties and Cess would have to be furnished. In absence of such certificates towards
payment of Royalties and Cess such components shall be deducted from the contractor’s bills at
prescribed rates and deposited through

‘GRIPS’ portal or otherwise, in the designated Government Treasuries/PAO.

If pursuant to or under any law, notification or order, any Royalty, Cess or the like becomes
payable by the implementing Department and does not at any time become payable by the
contractor to the State Government/Local appropriate authorities in respect of any material used by
the contractor in the works then in such a case, it shall be lawful to the Department and it will have
the right and be entitled to recover the amount paid in the circumstances as aforesaid from dues of
the contractor.

Clause 35.

All tendered rates shall be inclusive of statutory taxes and levies payable under respective
statutes. However, if any further tax or cess is imposed by Statute, after the last stipulated date for
the receipt of tender including extensions if any and the contractor thereupon necessarily and
properly pays such taxes/levies/cess, the contractor shall be reimbursed the amount so
paid. Provided such payments, if any, is not, in the opinion of the Engineer-in-charge (whose decision
shall be final and binding on the contractor) attributable to delay in execution of work within the
control of the contractor.

The contractor shall keep necessary books of accounts and other documents for the purpose of this
condition as may be necessary and shall allow inspection of the same by a duly authorized
representative of the Department and/or the Engineer-in-Charge
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and further shall furnish such other information/document as the Engineer-in- Charge may
require from time to time.

The contractor shall, within a period of 30 days of the imposition of any such further tax or levy or
cess, give a written notice thereof to the Engineer-in-Charge that the same is given pursuant to this
condition, together with all necessary information relating thereto.

Clause 36. Without prejudice to any of the rights or remedies under this contract, if the contractor
dies, the Engineer-in-charge shall have the option of terminating the contract without compensation
to the contractor, but would be liable to clear full dues and claims on work done to his/her legal
successor/s.

Clause 37. The contractor shall not be permitted to tender for works in which his near relative is
posted as in any capacity between the grades of the Executive Engineer and Junior Engineer (both
inclusive). He shall also intimate the names of persons who are working with him/her in any
capacity or are subsequently employed by him/her and who are near relatives to any Official in the
Institute. Any breach of this condition by the contractor would render him/her liable to be removed
from the approved list of contractors of the Department. If however the contractor is registered in any
other Department, he/she shall be debarred from tendering in the Department for any breach of this
condition.

NOTE: By the term "near relatives” is meant wife, husband, own parents and grandparents,
own children and grandchildren, own brothers and sisters, own uncles, aunts and first cousins and
their corresponding in-laws.

Clause 38. No engineer of Gazetted Rank or other Gazetted Officer employed in engineering
or administrative duties in the Government shall work as a contractor or employee of a contractor
for a period of one year after his/her retirement from Government service without the previous
permission of Government in writing. This contract is liable to be cancelled if either the contractor
or any of his employees is found at any time to be such a person who had not obtained the
permission of Government as aforesaid, before submission of the tender or engagement in the
contractor's service, as the case may be.

Clause 39. The work (whether fully constructed or not) and all materials, machines, tools and
plants, scaffolding, temporary buildings and other things connected therewith shall be at the risk of
the contractor until the work has been delivered to the Engineer-in-Charge and a certificate from
him/her to that effect obtained. In the event of the work or any materials properly brought to the
site for incorporation in the work being damaged or destroyed in consequence of hostilities or
warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge to
remove any debris from the site, collect and properly stack or remove in store all serviceable
materials salvaged from the damaged work and shall be paid at the contract rates in accordance with
the provision of this agreement for the work of clearing the site of debris, stacking or removal of
serviceable material and for reconstruction of all works ordered by the Engineer-in-Charge, such
payments being in addition to compensation up to the value of the work originally executed before
being damaged or destroyed and not paid for. In case of works damaged or destroyed but not
already measured and paid for, the compensation shall be assessed by the Engineer-in-Charge
concerned. The contractor shall be paid for the damages/destruction suffered and for the restoring
the material at the rate based on analysis of rates tendered for in accordance with the
provision of the contract. The certificate of the Engineer-in-Charge regarding the quality and
quantity of materials and the purpose for which they were collected shall be final and binding on all
parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of hostilities or
warlike operations (a) unless the contractor had taken all such precautions against air raid as are
deemed necessary by the Air Force Officers or the Engineer-in- Charge (b) for any material etc. not
on the site of the work or for any tools, plant, machinery, scaffolding, temporary building and other
things not intended for the work.

In the event of the contractor having to carry out reconstruction as aforesaid, he/she shall be allowed
such extension of time for its completion as is considered reasonable by the Engineer-in-charge.

Clause 40. The contractor shall comply with the provisions of the Apprentices Act, 1961 and the
Apprenticeship Rules, 1992 and orders issued thereunder from time to time. If
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he/she fails to do so, his/her failure will be a breach of the contract and the Engineer-in- Charge
may, in his/her discretion, cancel the contract. The contractor shall also be liable for any pecuniary
liability arising on account of any violation by him/her of the provisions of the said Act.

Clause 41. Procedure For Suspension and Debarment of Supplier, Contractors and
Consultants

The procedure as laid down Dbelow shall govern the suspension/debarment of
Suppliers/Contractors /Consultants (Contractors for brevity) involved in Government procurement
for offences or violations committed during competitive bidding and contract implementation, for the
works under different Departments of Government of West Bengal.

Grounds for Suspension and Debarment:-

Submission of eligibility requirements containing false information or falsified documents.

Submission of Bids that contain false information or falsified documents, or the concealment of
such information in the Bids in order to influence the outcome of eligibility screening or any other
stage of the bidding process.

(3)  Unauthorized use of one’s name/digital signature certificate for the purpose of

bidding process.

(4) Any documented unsolicited attempt by a bidder (A Person/Contractor/Agency

/Joint Venture/Consortium/Corporation participating in the procurement process and/or a
person / Contractor / Agency / Joint Venture / Consortium / Corporation having an
agreement/contract for any procurement with the department shall be referred as Bidder)
unduly influencing the outcome of the bidding in his favour.

Refusal or failure to post a self-declaration to the effect of any previous debarment imposed by any
other department of State Government and/or Central Government.

All other acts that tend to defeat the purpose of the competitive bidding such as lodging false
complain about any Bidder, lodging false complain about any Officer duly authorized by the
Department, restraining any interested bidder to participate in the bidding process, etc.

Assignment and subcontracting of the contract or any part thereof without prior written approval of
the procuring entity.

Whenever adverse reports related to adverse performance, misbehaviour, direct or indirect
involvement in threatening, making false complaints etc. damaging the reputation of the
department or any other type complaint considered fit by the competent authority of the
department, are received from more than one Officer or on more than one occasion from individual
Officer.

Refusal or failure to post the required performance security / earnest money within the prescribed
time without justifiable cause.

Failure in deployment of Technical Personnel, Engineers and/or Work Supervisor having requisite
license / supervisor certificate of competency as specified in the contract.

(11) Refusal to accept an award after issuance of “Letter of Acceptance” or enter into
contract with the Government without justifiable cause.

Failure of the Contractor, due solely to his fault or negligence, to mobilize and start work or
performance within the specified period as mentioned in the “Letter of Acceptance”, “Letter of
Acceptance cum Work Order”, “Work Order”, “Notice to Proceed”, “Award of Contract”, etc.
Failure by the Contractor to fully and faithfully comply with its contractual obligations
without valid cause, or failure by the Contractor to comply with any written lawful instruction of the
Procuring Entity/Authority (the Officer authorized by the Administrative Department, Government
of West Bengal for procurement) or its representative(s) pursuant to the implementation of the
Contract.

For the procurement of Consultancy Service/Contracts, poor performance by the Consultant of his
services arising from his fault or negligence. Any of the following acts by the Consultant shall be
construed as poor performance.

Non deployment of competent technical personnel, competent Engineers and/or work supervisors;
Non-deployment of committed equipment, facilities, support staff and manpower;

Defective design resulting in substantial corrective works in design and/or construction;
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(iv)  Failure to deliver critical outputs due to consultant’s fault or negligence;

Specifying materials which are inappropriate and substandard or way above acceptable standards
leading to high procurement cost;

Allowing defective workmanship or works by the Contractor being supervised by the Consultant.

For the procurement of goods, unsatisfactory progress in the delivery of the goods by the
manufacturer, supplier, or distributor arising from his fault or negligence and/or unsatisfactory or
inferior quality of goods, vis-a-vis as laid down in the contract.

(16) Willful or deliberate abandonment or non-performance of the project or Contract by
the Contractor resulting in substantial breach thereof without lawful and/or just cause.

CATEGORY OF OFFENCE :-

First degree of offence: 1 to 16 of the above Clause-41 to be considered as First degree of offence.
Second degree of offence: Any one of the offences as mentioned under ‘A’ above, committed by a
particular Bidder/Contractor/Supplier on more than one occasion, be considered as Second degree
of offence.

In addition to the penalty of suspension/debarment, the bid security / earnest money posted by
the concerned Bidder or prospective Bidder shall also be forfeited.

PENALTY FOR OFFENCE :-

For committing First degree of offence: Disqualifying a Bidder from participating in any procurement
process under the Administrative Department of Government of West Bengal up to 2 (two) years.

For committing Second degree of offence: Disqualifying a Bidder from participating in any
procurement process under the Administrative Department of Government of West Bengal up to 3
(three) years.

PROCEDURE OF SUSPENSION AND DEBARMENT DURING THE PROCUREMENT PROCESS

(1)  Initiation of Action, Notification and Hearings:

Any Bidder or procurement authority on his own or based on any other information made available to
him may invite the process of suspension/debarment proceedings by filing a written application with
the Bid Evaluation Committee and such filing of written application has to be done within forty eight
hours from the date and time of publication of the result of technical evaluation of any bid.

Upon verification of the existence of grounds for suspension/debarment, the Chairperson of Bid
Evaluation Committee shall immediately notify the bidder concerned either electronically through his
registered e-mail or in writing to his postal address, advising him that:

A complaint has been filed against him and prima facie material has been found, which may lead to
suspension/debarment.

He has been recommended to be placed under suspension/debarment by the suspension
committee (as constituted by the respective Administrative Department) stating the ground for such.

iii) The said bidder, within three days from the date of issue of such notification by the Bid Evaluation

(b)

Committee, may approach the Chairperson of Suspension Committee by submitting all required
documents in his favour for hearing. Any application made thereafter would not be entertained.

Such notice should contain the e-mail id and the postal address of the

Chairperson of the Suspension Committee.

After receiving the recommendation for suspension from Bid Evaluation Committee, Suspension
Committee shall issue a notice to the alleged bidder electronically through his registered e-mail id, to
submit all relevant documents in support of his defense within three working days after issuance of
the notice of the Suspension Committee. The Suspension Committee will conduct the hearing within
seven working days from the date of receipt of the documents from the alleged bidder. If no appeal
has been received from the alleged bidder or if after hearing sufficient ground for suspension is
found, the Suspension Committee, will suspend the alleged bidder from participating in the
procurement process under the Administrative Department for a period of six months from the date
of issuance of suspension order. The Chairperson of the



Suspension Committee shall issue the suspension order within seven days from the last date of
hearing and shall notify the bidder concerned either electronically through his registered e-mail id
or in writing to his postal address. The Chairperson of Suspension Committee shall also
inform the decision to all concerned.

If sufficient reason for suspension is not found, the Suspension Committee would reject the
recommendation of Bid Evaluation Committee and would allow the bidder to take part in the tendering
process.

If the bidder is suspended, the Suspension Committee would recommend debarment of the
bidder and forward the case with all documents to the Debarment Committee for further action.

(c) The Debarment Committee upon receipt of the recommendation of the Suspension Committee shall

A)

(B)

(b)

(©

scrutinize the documents. The Debarment Committee will hold a hearing of the alleged bidder and
issue necessary order within ten working days from the last date of hearing. The Debarment
Committee, if satisfied after hearing, shall forward the case to the Department for orders of
Debarment. The Department in due course will issue Debarment Order disqualifying/prohibiting the
erring bidder from  participating in the bidding/procurement of all projects under the
Administrative Department for a specified period. The alleged bidder shall be intimated accordingly
either electronically through his registered e-mail id or in writing to his postal address.
Otherwise the Debarment Committee may reject the recommendation of the Suspension Committee.
The Chairperson of Debarment Committee shall also inform the decision to all concerned.

PROCEDURE FOR DEBARMENT DURING THE CONTRACT IMPLEMENTATION STAGE:-

Upon termination of contract due to default of the Bidder, the Engineer-in-Charge shall recommend
for debarment to the Bid Evaluation Committee. The Bid Evaluation Committee shall submit his
recommendation of debarment of the alleged Bidder along with a detailed report stating clearly the
reasons for debarment to the Debarment Committee within 30 (thirty) days from the date of
termination of contract. The alleged Bidder shall be intimated accordingly either electronically to his
registered e-mail id or in writing to his postal address. The Chairperson of Bid Evaluation Committee
shall also inform the decision to all concerned.

The Debarment Committee upon receipt of the recommendation of Bid Evaluation Committee shall
scrutinize the documents. The Debarment Committee will hold a hearing about the matter from the
Bidder and issue necessary order within 10 (ten) working days from the last date of hearing. The
Debarment Committee, if satisfied after hearing, shall forward the case to the Department for the
order of debarment. The Department in due course will issue debarment order
disqualifying/prohibiting the erring Bidder from participating in the bidding/procurement of all
projects under the Administrative Department, Government of West Bengal for a specified period. The
alleged Bidder shall be intimated accordingly either electronically to his registered e- mail id or in
writing to his postal address. Otherwise the Debarment Committee may reject the recommendation
of the Bid Evaluation Committee. The Chairperson of Debarment Committee shall also inform the
decision to all concerned.

STATUS OF SUSPENDED / DEBARRED BIDDER :-

Bidder placed under Suspension/Debarment by the competent authority will not be allowed to
participate in any procurement process under the Administrative Department within the period of
suspension/debarment. The earnest money of the suspended Bidder shall stand forfeited to the
Government.

If the Suspension/Debarment Order is issued prior to the date of issue of “Letter of Acceptance”,

“Letter of Acceptance cum Work Order”, “Work Order”, “Notice to Proceed”, “Award of Contract”
etc. for any Bid, the Suspended/Debarred Bidder shall not be qualified for Award for the said Bid
and such Procurement Process will be dealt with as per existing norms by simply excluding the erring
Bidder.
If the Suspension/Debarment Order is issued after award of a Government Project/Contract to the
Debarred Bidder, the awarded Project/Contract shall not be prejudiced by the said Order provided
that the said offence(s) committed by the Debarred Bidder is not connected with the awarded
project/contract.

Clause 42. Executive Engineer of the concerned Division will be the Engineer-in-Charge in respect
of the Tender contract and all correspondences concerning rates, claims, change



in specifications and/or design and similar important matters will be valid only if
accepted/recommended by the Engineer-in-Charge. If any correspondence of above tender is made
with Officers other than the Engineer-in-charge for speedy execution of works, the same will not be
valid unless copies are sent to the Engineer-in-Charge and also approved by him. Instructions given
by the Assistant Engineer and the Junior Engineer on behalf of the Engineer-in-Charge (who have
been authorized to carry out the work on behalf of the Engineer-in-Charge) regarding specification,
supervision, approval of materials and workmanship shall also be valid. In case of dispute relating
to specification and work, the decision of Engineer-in-Charge shall be final and binding. The
Engineer-in-Charge will however invariably take decisions relating to tender contract or as
mentioned in the relevant rules and clauses of the contract document with the approval of the
Tender Accepting Authority.

Clause 43. Acceptance of the Tender will rest with the Tender Accepting Authority without assigning
reason thereof to the bidder. The accepting authority reserves the right to reject any or all of the
tenders without assigning any reason thereof to the bidder/contractor.

Clause 44. In the event of acceptance of Lowest Rate, no multiple Lowest Rates will be considered
for acceptance by the Department. In such cases, the Tender will be cancelled.

Clause 45. In the event of conflicting different clauses, the clauses in the e-NIT will prevail.

Clause 46. Engineer-in-Charge shall not entertain any claim whatsoever from the Contractor
for payment of compensation on account of idle labour on such grounds including non-
possession of encumbrance free land.

Clause 47. Engineer-in-Charge shall not be held liable for any compensation due to machines
becoming idle or any circumstances including untimely rains, other natural calamities, like strikes
etc.

Clause 48. Imposition of any Duty/Tax/Octroi/Royalty etc. whatsoever of its nature (after work
order / commencement and before final completion of the work) is to be borne by the
contractor/bidder. Original challan of those materials, which are procured by the bidder, may be
asked to be submitted for verification.

Clause 49. Cess @ 1% or as amended time to time of the cost of construction works shall be
deducted from the Gross value of all Works Bill in terms of Finance Department order. Also it is
instructed to register his/her establishment under the Act, with the competent registering Authority,
i.e. Assistant Labour Commissioner / Deputy Labour Commissioner of the region.

Clause 50. No Mobilization/Secured Advance will be allowed unless specified otherwise in the
contract.

Clause 51. Valid PAN issued by the Income Tax Department, Government of India, valid

15 digit Goods and Services Tax Payer Identification Number (GSTIN) under GST Act 2017, Cess,
Royalty of Sand, Stone Chips, Stone Metal Gravel, Boulders, Forest product etc., Toll Tax, Income
Tax, Ferry Charges and other Local Taxes, if any, are to be paid by the Contractor/Bidder. No extra
payment will be made as a reimbursement or as compensation for these. The rates of supply
and finished work items are inclusive of these taxes and charges.

Clause 52. All working Tools & Plants, Scaffolding, Construction of Vats & Platforms and
arrangement of Labour Camps will have to be arranged by the Contractor at his/her own cost.

Clause 53. The Contractor shall supply Mazdoors, Bamboos, Ropes, Pegs, Flags etc. for laying out
the work and for taking and checking measurements for which no extra payment will be made.

Clause 54. The Contractor/Bidder should see the site of works and Tender Documents, Drawings
etc. before submitting e-Tender and satisfy himself/herself regarding the condition and nature of
works and ascertain difficulties that might be encountered in executing the work, carrying materials
to the site of work, availability of drinking water and



other human requirements & security etc. Work on river banks may be interrupted due to a number
of unforeseen reasons e.g. sudden rises in water levels, inundation during flood, inaccessibility of
working site for carriage of materials. Engineer-in Charge may order the contractor to suspend work
that may be subjected to damage by climate conditions. No claim will be entertained on this account.
There may be variation in alignment, height of embankment or depth of cutting, location of
revetment, structures etc. due to change of topography, river condition and local requirements
etc. between the preparation and execution of the scheme for which the tendered rate and
contract will not stand invalid. The Contractor will not be entitled to any claim or extra rate on any of
these accounts.

Clause 55. A machine page numbered Site Order Book (with triplicate copy) will have to be
maintained at site by the Contractor and the same has got to be issued from the Engineer-in-Charge
before commencement of work. Instructions given by inspecting officers not below the rank of
Assistant Engineer will be recorded in this book and the contractor must note down the action to be
taken by him in this connection as quickly as possible.

Clause 56. The work will have to be completed within the time mentioned in the e-NIT. A suitable
Work Programme based on time allowed for completion of work as per e-NIT is to be submitted by
the contractor within 7 (seven) days from the date of receipt of work order which should satisfy the
time limit of completion. The contractor should inform in writing, within 7 (seven) days from the date
of receipt of work order, the names of his authorized representatives who are to remain present at
site daily during work execution who will receive instructions of the work, sign measurement book,
bills and other Government papers etc.

Clause 57. No compensation for idle labour, establishment charge or on other reasons such as
variation of price indices etc. will be entertained.

Clause 58. All possible precautions should be taken for the safety of the people and work force
deployed at worksite as per safety rule in force. Contractor will remain responsible for his labour in
respect of his liabilities under the Workmen’s Compensation Act etc. He must deal with such cases
as promptly as possible. Proper road signs as per PWD practice or any other sign board for
safety purpose as per requirement by the concerned Administrative Department will have to be
erected by the Contractor at his own cost while operating in public thoroughfares.

Clause 59. The Contractor will have to maintain qualified technical employees and/or
Apprentices at site as per prevailing Apprentice Act or as stipulated in the contract.

Clause 60. The Contractor will have to accept the Work Programme as per modifications and
priority of work fixed by the Engineer-in-Charge so that most vulnerable reach and/or vulnerable
items are completed before impending monsoon or rise in river flood water level or for other suitable
reasons.

Clause 61. Quantities of different items of work mentioned in the tender schedule or in work order
are only tentative. In actual work, these may vary considerably. Payment will be made on the basis
of works actually done in different items and no claim will be entertained for reduction of
quantities in some items or for omission of some items. For execution of quantitative excess in any
item or supplementary new items of work as decided by the Department, approval of the
Superintending Engineer / Chief Engineer / Government would be required, depending on
whosoever be the Tender Accepting Authority, before making such payment.

Clause 62. In order to cope up with the present system of e-billing, supply of
departmental materials is generally not allowed. However, if in special circumstances, Departmental
materials may be issued to the Contractor/Bidder to the extent of requirements as assessed, those
may be recovered from the Running Account Bill and/or Final Bill, as applicable.

Clause 63. Any material brought to site by the contractor is subject to approval of the Engineer-in-
Charge. The rejected materials must be removed by the contractor from the site at his own cost
within 24 hours of issue of the order to that effect. The rates in the schedule are inclusive of cost and
carriage of all materials to worksite. The materials will have to be supplied in phase with due
intimation to the Assistant Engineer concerned in



conformity with the progress of the work. For special type of materials, i.e. Geo Synthetic Bags,
HDPE Bags, Geo Textile Filter, Geo Jute Filter etc., if any, relevant Data Sheet containing the name
of the Manufacturers, Test Report etc. will also be submitted on each occasion. Engineer-in-Charge
may conduct independent test on the samples drawn randomly before according approval for using
the materials at site. In this regard decision of Engineer-in-Charge shall be final and binding.

Clause 64. For all items of contract jobs requiring skilled labour, the contractor shall have to employ
70% (Seventy Percent) of skilled labour locally. In case the Contractor fails to recruit skilled local
labour, the Contractor shall employ skilled labour locally secured by Government in the manner
indicated above. For bridge works, highly technical works of labour, the contractor may, with the
prior permission in writing of the Engineer-in-charge to whom full facts must be placed for such
permission, import and employ skilled labour up to 30% (Thirty Percent) of the total requirement. In
this case the expression “Imported labour” shall mean “labour imported primarily from other States
and secondarily, from the distant districts of the State of West Bengal.” In case where the contactor
fails to secure unskilled local labour or to engage imported labour, the contractor shall employ
labour locally recruited by Government or labour imported by Government at the rate to be
decided by the Superintending Engineer of the works concerned, whose decision as to the
circumstances in which employment of such labour is of mutual advantage to Government and the
contractor, will be final and binding on the parties.

Clause 65. All queries and disputes arising out of the works tender contract is to be brought to
the notice of the Chairman of the Department Dispute Redressal Committee’ in writing for decision
within 15 days.

Clause 66. The contractor shall have to make his own arrangements for water, both for the work
and use by his workers, etc., for road rollers and for all tools and plant, etc., required on the work.

Clause 67. Contractor will be responsible for the payments of all water charges payable to the
Corporation Municipality / Panchayat or any other water works authority including a Government
Department concerned.

Clause 68. If the contractors shall desire an extension of the time for completion of the work under
clause 5 of the contract, no application for such extension will be entertained if it is not received in
sufficient time to allow the Executive Engineer to consider it and the Contractor will be responsible
for the consequences arising out of his negligence in this respect.

Clause 69. The Contractor will have to leave ducts in walls and floors to run conduit or cables,
where necessary, and he will not be entitled to any extra payment on this account.

Clause 70. Contractors in the course of their work should understand that all materials obtained in
the work of Dismantling, Excavation, etc., will be considered Government property and will be
disposed of to the best advantage of Government.

Clause 71. In case of very special case of circumstances, if any Departmental materials are
issued, there may be delay in obtaining the materials by the Department and the Contractor is,
therefore, required to keep himself/herself in touch with the day to day position regarding the supply
of materials from the Engineer-in-charge and to so adjust the progress of the work that his labour
may not remain idle nor may there be any other claim due to or arising from delay in obtaining the
materials. It should be clearly understood that no claim whatsoever shall be entertained by the
Department on account of delay in supplying materials.

Clause 72. No compensation for any damage done by rain or traffic during the execution of the
work will be made.

Clause 73. Whenever a work is carried out in municipal area, electric lights or electric danger
signals whenever available shall be provided by the contractors on the barriers as well as paraffin
lights. Facilities for the electric connection will be made by this Department but the Contractor will
bear all the expenses.



Clause 74. The Contractor should quote through rate inclusive of cost of materials and carriage to
place of working.

Clause 75. The Contractors should give complete specifications showing the method of execution
and the quantity and quality of materials they intend to use per hundred square metre area.

Clause 76. In cases where water is used by the Contractor he will be required to deposit in
advance with the Executive Engineer the charges for water which are to be calculated in accordance
with the schedule of miscellaneous rates in the Canal Act.

Clause 77. It must be clearly understood by the Contractor that no claim on account of enhanced
rates on those already accepted, due to fluctuations arising out of any situation will be entertained
during the currency of this contract for the work as per schedule attached to the agreement and the
additional work, if any, under Clause 12 of the contract.

Clause 78. In the event of emergency the Contractor will be required to pay his labour everyday
and if this is not done, Government shall make the requisite payments as would have been paid by
the contractor and recover the cost from the contractors.

INCONVENIENCE OF THE PUBLIC

Clause 79. The Contractor(s) shall not deposit material on any site which will seriously
inconvenience the public. The Engineer-in-charge may require the Contractor(s) to remove any
materials, which are considered by him to be a danger or inconvenience to the public or cause them
to be removed at the contractor’s cost.

Clause 80. The Contractor undertakes to have the site clean, free from rubbish to the satisfaction
of the Engineer-in-charge. All surplus materials, rubbish etc. will be removed to the places fixed by
the Engineer-in-charge and nothing extra will be paid.

Clause 81. The Contractor shall not allow any rubbish or debris to remain on the premises
during or after repairs, but shall remove the same and keep the place neat and tidy during
the progress of the work. The Engineer-in-charge may get the site premises cleared of debris etc.
And recover the cost from the bill of the contractor, if the latter shows slackness in observing this
clause.

Clause-82. Construction materials brought at site shall not be stacked at random. The contractor
shall stack all these materials as directed by the Engineer-in-charge.

INTERPRETATION OF CLAUSES

Governor means the Governor of the State of West Bengal and his/her successors. The Government

means Government in the concerned Works Department.

The Department means the Secretary of the concerned Department or his/her authorized
representative.

The Divisional Officer means the Executive Engineer of the concerned Works Department for the
time being of the Division concerned, also identified as the Engineer-in-Charge.

The Sub-divisional Officer means the Assistant Engineer of the concerned Works Department for
the time being of the Sub-division concerned. Junior Engineer equivalent to Section Officer of the
Section concerned.

Superintending Engineer in the concerned works Department is the final Authority regarding
Schedule of Rates and also the acceptance of Non-scheduled item rates arrived on the basis of
market rate analysis for supplementary items, and the authority for approval of Reduced Rates and
Part Rates. He is also the Tender Accepting Authority for works of value above Rs. 45.00 lakh and
up to Rs. 2.00 crore under existing delegated power.

Chief Engineer in the concerned Works Department is the technical head of the
Directorate and is also the Tender Accepting Authority for all works of value above Rs.



2.00 crore. Excess work over individual items comprising the original tender may be exceeded
beyond 10% with the approval of concerned tender accepting authority and verified by the
Superintending Engineer / Chief Engineer subject to the total value of work upon completion is
within the technically sanctioned cost and that there is no major deviation from original scope
of work in the tender. Any supplementary tender/item/work in connection with the main
tender is to be taken up with the approval of the Tender Accepting Authority not below the
rank of Executive Engineer. Such supplementary tenders above 10% of BOQ are to be executed
only with the approval of appropriate Government irrespective of the value of tender.

Words importing the singular number only include the plural number and vice versa.
Irrespective of the accepting authority, Divisional officer shall be the authority signing

agreement for all tenders of value more than Rs. 3.00 lakh up to any amount on behalf
of the State.

Schedule showing (approximately) materials to be supplied by the Engineer-in-Charge under clause
10:

Particulars at which the materials will be Place of delivery
charged to the contractor

Unit Rs. P.

Note 1- The person or firm submitting the tender should see that the rates in the above schedule are
filled up by the Engineer-in-charge on the issue of the form prior to the submission of the tender.

(Name in full) (Name in full)
*Signature of Contractor/Agency with official *Signature of Managing Director
seal containing Principal office address on behalf of West Bengal Medical Services

Corporation Limited with official seal containing
designation & address

* To be authenticated on each and every page of the contract document by all parties.



SECTION-II
FORM -V

Name of work - Construction of Yoga Demonstration Hall at 42 location of West Bengal under
National Ayush Mission in SAAP 2024-25- at Phansideba RH at hospital in the district of Darjeeling
(3rd call)

S1. No Description of Item Amount (incl. GST & Remarks
L.Cess)
1. Annexure A (Civil Work) Rs. 17,30,732.00
2 Annexure B (Electrical Work) Rs. 1,88,678.00
Total=| 19,19,410.00

Quoted rate in figures ......ccccccueuunenee. % (Less/At Par/Above) amounting Rs. .....c.cccoevevevevnreerererenanen
QUOEd Frate iN WOTAS .oeeieeeee ittt et e e e e percent (Less/At Par/Above) amounting
RUPEES ..ottt ettt sttt srr st sttt sae s sa e sa et sbaenns

Date: Signature of applicant

Including title and capacity in which application is made.
Name of the Firm with Seal



Annexure A
(Civil Work)



BOQ

Name of work - Construction of Yoga Demonstration Hall at 42 location of West Bengal under National Ayush Mission in
SAAP 2024-25- at Phansideba RH at hospital in the district of Darjeeling (2nd call)

Sl no.

Description of Item

Unit

Quantity

Rate (incl. GST
& L.Cess)

Amount (incl. GST &
L.Cess)

Remarks

Surface Dressing of the ground in any kind of soil including removing
vegetation inequalities not exceeding 15 cm depth and disposal of the
rubbish within a lead upto 75 m as directed.

Sgm

257410

311.92

%3,068.33

Earth work in excavation of foundation trench in all sorts of soil
(including mixed soil but excluding laterite of sand stone) including the
spoils with in a lead of 75,m as directed. The includes necessary
trimming the sides of trenches leveling dressing and ramming the bottom|
bailing out water as required complete.

(a) Depth of excavation not exceeding 1,500 mm.

Cum

31.010

% 142.15

% 4,408.08

Earth work in filling in foundation trenches or plinth with good earth,in
layers not exceeding 150 mm. including watering & ramming etc. layer
by layer complete. (Payment to be made on the basis of measurement of]
finished qty. of work )

(a)With earth obtained from excavation of foundation

Cum

31.010

392.42

%2,865.95

C(iv) With carried earth arranged by the contractor within a radius
exceeding 5 km. but not exceeding 10 km. including cost of carried
earth.

Cum

13.460

3 586.11

%6,734.04

(A) Filling in foundation or plinth by silver sand in layers not exceeding
150 mm as directed and consolidating the same by thorough saturation
with water, ramming complete including the cost of supply of sand.
(payment to be made on measurement of finished quantity)

(B) Do by fine sand

13.730

% 898.55

12,3371

Ordinary cement concrete(1:2:4) with graded stone chips(20mm nominal
size) excluding shuttering and Reinforcement,if any,in ground floor as
per relevant IS Codes.

(b) River bazree

Cum

20.230

%6,107.33

%1,23,551.29

Hire and labour charges for shuttering of requisite thickness inclusive of]
staging for structural members viz concrete floor/roof slabes in position
including horizontal runners horizonta 1 diagonal bracing providing
stone vertical props and striking out carefully after competion of]
works.(height of props upto 4 M).

(f) 25 mm to 30 mm shuttering without staging in foundation

Sgm

69.710

% 249.09

% 17,364.07

(a) 25 mm to 30 mm thick wooden shuttering as per decision & direction
of
Engineer-In-Charge

Sgm

181.270

% 398.06

X72,156.34

Ordinary Cement concrete (mix 1:1.5:3) with graded stone chips (20 mm
nominal size) excluding shuttering and reinforcement if any, in ground
floor as per relevant IS codes.

(ii ) River Bazree

Cum

26.690

%6,903.03

%1,84,241.88

Reinforcement for reinforced concrete work in all sorts of structures
including distribution bars, stirrups, binders etc initial straightening and
removal of loose rust (if necessary), cutting to requisite length, hooking
and bending to correct shape, placing in proper position and binding
with 16 gauge black annealed wire at every intersection, complete as per
drawing and direction. 1L JSW/ JSPL/
SHYAM/SRMB/BMASL/ELECTROSTEEL/SSL

MT

2.158

369,619.72

%1,50,239.36

Holding down bolt with nut including 100 x 100 x 6 mm plate washer at
bottom fitted complete and packing the hole with cement concrete or
cement grout as directed.

(i) 16 mm dia bolt

(a) 300 mm long

Each

68.000

%150.17

%10,211.56

Brick work with 1st class bricks in cement mortar (1:4) (a) In foundation
and plinth

Cum

15.110

%7,595.81

%1,14,772.54

(b) In superstructure, ground floor

Cum

25.260

37,861.11

%1,98,571.64

Page No. 1



BOARD ROOM PC
Typewritten text
(2nd call)


Sl no.

Description of Item

Unit

Quantity

Rate (incl. GST
& L.Cess)

Amount (incl. GST &
L.Cess)

Remarks

125 mm. thick brick work with st class bricks in cement mortar (1:4) in
ground floor.

Sgm

21.140

%1,021.77

% 21,600.22

Plaster (to wall, floor, ceiling etc.) with sand and cement
mortarincluding rounding off or chamfering corners as directed
andraking out joints including throating, nosing and drip
course,scaffolding/staging where necessary (Groundfloor) . [Excluding
cost of chipping over concrete surface]

Outside

20 mm thick plaster, with (1:6) cement morter

Sqm

188.200

%217.68

%40,967.38

Inside

15 mm thick plaster, with (1:6) cement morter

Sqm

169.680

%187.69

%31,847.24

Ceilling

10 mm thick plaster, with (1:4) cement morter

Sqm

76.020

% 162.66

%12,365.42

(b)Rendering the surface of walls and ceiling with white cement based
wall putty of approved make and brand (1.5 mm thick)

Sqm

199.070

3 131.10

% 26,098.08

(a) M.S.or W.I. Ornamental grill of approved design joints continuously
welded with M.S, W.I. Flats and bars of windows, railing etc. fitted and
fixed with necessary screws and lugs in ground floor. (Add extra @ 1%
for each addl. floor upto 4th floor and @ 1.25% for each addl. floor
above 4th floor) (i) Grill weighing above 10 Kg./sq.mtr and up to 16
Kg./sq. mtr.

Qntl

8.590

% 12,258.85

% 1,05,308.43

Collapsible gate with 40mm x 40mm x 6mm Tee as top and bottom
guide rail, 20mm x 10mm x 2mm vertical channels 100mm apart in fully
stretched position 20mm x 5Smm M.S. flats as collapsible bracings
properly rivetted and washered including 38mm steel rollers including
locking arrangements, fitted and fixed in position with lugs set in cement
concrete and including cutting necessary holes, chasing etc. in walls,
floors etc. and making good damages complete. In ground floor.
(Payment will be made on the area of the gate covered by two guard rails
and two extreme channels).

Sgm

8.820

% 5,235.58

%46,177.82

Applying decorative cement based paint of approved quality after
preparing the surface including scraping the same thoroughly (plastered
or concrete surface) as per manufacturer's specification

In Ground floor:

(ii) Two coats.

Sgm

199.070

¥59.12

% 11,769.02

Applying Exterior grade Acrylic primer of approved quality and brand
on plastered or cencrete surface old or new surface to receive decorative
textured (matt finish) or smooth finish acrylic exterior emulsion paint
including scraping and preparing the surface throughly, complete as per
manufacturer'sspecification and as per direction of theEIC. In Ground
Floor: (a) One Coat

Sgm

188.200

338.14

X7,177.95

Protective and Decorative Acrylic exterior emulsion paint of]
approvedquality, as per manufacturer's specification and as per direction
ofEngineer-in-Charge to be applied over acrylic primer as required. The
rate includes cost of material, labour, scaffolding and all incidental
charges but excluding the cost of primer. In Ground floor (Two Coat) b)
Premium 100% Acrylic Emulsion

Sgm

188.200

3101.30

% 19,064.66

a) Priming one coat on steel or other metal surface with synthetic oil
bound primer of approved quality including smoothening surfaces by
sand papering etc.

sqm

90.950

% 35.75

% 3,251.47

20

(A) Painting with best quality synthetic enamel paint of approved make
and brand including smoothening surface by sand papering etc.
including using of approved putty etc. on the surface, if necessary : (b)
On steel or other

metal surface :

With super gloss (hi-gloss) -

(iv) Two coats (with any shade except white)

Sgm

90.950

395.34

38,671.18

21

Artificial stone in floor, dado, staircase etc with cement concrete (1:2:4)
with stone chips, laid in panels as directed with topping made with
ordinary or white cement (as necessary) and marble dust in proportion
(1:2) including smooth finishing and rounding off corners including
raking out joints or roughening of concrete surface and application of]
cement slurry before flooring works using cement @ 1.75 kg/sq.m all
complete including all materials and labour. In ground floor. 3 mm. thick
topping (High polishing grinding on this item is not permitted with
ordinary cement). Using grey cement (iii) 35 mm. thick

Sgm

130.660

2414.70

%54,184.71
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Sl no.

Description of Item

Unit

Quantity

Rate (incl. GST
& L.Cess)

Amount (incl. GST &
L.Cess)

Remarks

22

Neat cement punning about 1.5mm thick in wall, dado, window sill,
floor etc. NOTE:Cement 0.152 cu.m per100 sq.m.

Sgm

46.630

% 39.04

%1,820.44

23

Supplying& laying 20 mm designer chequered tiles of any shade and of]
approved quality as per IS: 1237: 1980 laid in patterns as directed in
pavement, footpath including necessary underlay 25 mm thick average
cement mortar (1:3) complete in all respect with all labour and materials
[using cement slurry @ 4.4 kg/Sq.m at back side of tiles. Cement of]
mortar & slurry will be supplied by the Department. Border concrete if]
necessary to be paid separately].

Sgm

6.000

% 906.97

%5,441.82

24

M.S. structural works with hollow sections (square or rectangular shape)
conforming to IS: 806-1968 & IS:1161-1998) connected to one another
with bracket, gusset, cleat as per design, drawing & direction of
Engineer-in-Charge complete including cutting to requisite shape & size,
fabrication including metal arc welding conforming to IS: 816-1969 &
IS: 9595 using electrodes of approved make and brand conforming to
1S:814- 2004, haulage, hoisting and erection all complete. The rate
includes the cost of all M.S. Hollow section, all consumables such as
electrodes, gas and hire charges of all tools and plants and labour reqired
for execution and all incidental chages (such as electricity, labour
insurance) etc. complete. Payment to be made on the basis of calculated
weight of structural memebrs of MS Holow Section as specified in
relevent IS code in finished work. Payment for gusset, bracket, cleat may
be made by adding the actual weight of such items with weight of
finished structural members. The rates are considered for a hight of
erection 8 m. / 2nd floor level from the ground. Add 1.5 % extra over the
rate for each additional floor or 4m. beyond the initial 8 m. or part
thereof. i) For roof truss works

a) Span up to 12 Mtr

MT

1.514

X 88,531.67

%1,34,036.95

25

Supplying, fitting & fixing Zn-Al alloy (55% Al & 45% Zn) coating of]
150 grams per sq. metre (followed by colour coated on both side) steel
sheet work having minimum yield strength of 550 Mpa of trapizoidal
profile of approved make (excluding the supporting frame work) fitted
and fixed with 55 mm & 25 mm self tapping screw, EPDM Washer 16
mm dia & 3 mm th. washer etc. complete with 150 mm end lap and one
corrugation minimum side lap. (Payment to be made on area of finished
work).(i) In Roof:-

a) a) With 0.65 mm thick sheet

Sgm

171.050

%1,067.85

%1,82,655.74

26

Galvanised iron sheet eaves gutter fitted and fixed with necessary 50
mm X 6 mm M.S flat bar clamps bent to design, bolts, nuts, washers etc.
complete. Eaves gutter made of 0.63 mm. sheets.(300mm End lapping)

(a) 225 mm. wide gutter

Metre

66.680

3415.94

% 27,734.88

27

Supplying, Fitting & Fixing Factory made prelaminated P.V.C. door frame of]
size 50 mmx47 mm with a wall thickness of 5 mm, made out of extruded 5
mm Prelaminated PVC sheet miter cut at two corners and joined with two nos
of 1.5 mm long brackets of 15 mm x15 mm M.S. square tube. The two vertical
door profiles are to be reinforced with 19 mmx 19 mm M.S. Square tube of 19
gauge, weather seal to be provided through out the frame. The door frame
shall be fixed with the wall using 65/100 mm M.S. Screws through the frame
by using P.V.C fasteners. A minimum of 4 Nos of screws to be provided for
each vertical member and minimum 2 Nos for horizontal member etc.
complete as per Manufacturer™s specification and direction of Engineer-in-
Charge.

Mtr

14.85

3477.91

X7,096.97
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Sl no.

Description of Item

Unit

Quantity

Rate (incl. GST
& L.Cess)

Amount (incl. GST &
L.Cess)

Remarks

28

Supplying, Fitting & Fixing 30 mm thick both side prelaminated Factory
made solid Panel PVC Door Shutter consisting of outer frame made out
of M.S. tubes of 19 gauge thickness and size 19 mmx19 mm for styles,
top and bottom rails, M.S. frame shall have cost of steel primers of]
approved make and manufacture, M.S. frame covered with 5 mm th.
heat moulded PVC “C” channel of size 30 mm th, 70 mm width out of]
which 50 mm shall be flat and 20 mm shall be tapered in 45 degree angle
on either sides forming styles; and 5 mm th. 95 mm wide PVC sheet out
of which 75 mm shall be flat and 20 mm tapered in 45 degree on the
inner side to form top & bottom rail and 115 mm wide PVC sheet out of]
which 75mm shall be flat and 20 mm shall be tapered on both sides to
form lock rail. Top, bottom and lock rails shall be provided either side of]
the panel with 10 mm (5§ mmx2) th.,20 mm wide cross PVC sheet as gap
insert for top rail and bottom rail sheet to be fitted in the M.S. frame
welded/sealed to the styles &rails with 7 mm (5 mm+2 mm) th.x15 mm
wide PVC sheet beading on inner side and joined together with solvent
cement adhesive. An additional 5 mm th. PVC strip of 20 mm which is
to be stuck on the interior side of the “C” channel using PVC solvent
adhesive etc. complete excluding all necessary hardwares as per
direction of Engineer-in- Charge.

Sgm

% 3,037.90

% 13,457.90

29

Anodised aluminium barrel/tower/socket bolt (full covered) of approved
quality manufactured from extruded section conforming to 1.S.204/74
fitted and fixed with cadmium plated screws : (iii) 100mm long x 10mm
dia. bolt.

Each

6.00

% 65.55

%393.30

30

Anodised aliminium D-type handle of approved quality manufactured
from extruded section conforming to L.S. specification (1.S.230/72) fitted
and fixed complete:

(a) With continuous plate base (hexagonal/roundrod)

(i1) 100 mm grip x 10 mm dia rod

Each

6.00

%100.11

% 600.66

31

Supply of UPVC pipes (B Type) & fittings conforming to [S-13592-
1992

(A) (ii) Double Socketed 3 Meter Length

(b) 110 mm

Metre

9.000

% 375.42

%3,378.78

32

xi) Door Bend (T.S.)
ii) 110 mm. Dia.

Each

12.000

175.19

%2,102.28

33

(i) Coupler
(b) 110 mm

Each

10.000

%101.30

%1,013.00

34

Supplying, fitting and fixing PVC pipes of approved make of Schedule
80 (medium duty) conforming to ASTMD - 1785 and threaded to match
with GI Pipes as per IS : 1239 (Part - I). with all necessary accessories,
specials viz. socket, bend, tee, union, cross, elbo, nipple, longscrew,
reducing socket, reducing tee, short piece etc. fitted with holder bats
clamps, including cutting pipes, making threads,fitting, fixing etc.
complete in all respect including cost of all necessary fittings as
required,jointing materials and two coats of painting with approved paint
in any position above ground. (Payment will be made on the centre line
measurements of total pipe line including all specials. No separate
payment will be made for accesories, specials. Payment for painting will
be made seperately)

ii) 20 mm

Mtr

20.700

3 153.74

%3,182.42

iii) 25 mm

Mtr

9.500

%210.95

% 2,004.03

iv) 32 mm

Mtr

7.000

% 281.26

%1,968.82

35

Supplying, fitting and fixing Peet's valve fullway gunmetal standard
pattern best quality of approved brand bearing 1S.I. marking with
fittings (tested to 21 kg per sq. cm.) (vii) 25 mm dia

25 mm dia

Each

2.000

%1,086.92

X2,173.84

32 mm dia

Each

3.000

%1,499.28

%4,497.84

36

Supplying, fitting and fixing bib cock or stop cock.

(d) (i) Chromium plated angular Stop Cock with wall flange (Equivalent
to Code No. 5053 & Model - Florentine of Jaquar or similar brand).

Each

5.000

3971.32

% 4,856.60
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Sl no.

Description of Item

Unit

Quantity

Rate (incl. GST
& L.Cess)

Amount (incl. GST &
L.Cess)

Remarks

37

Supplying, fitting and fixing pillar cock of approved make

f) (ii) CP 2-way bib Cock - 15 mm, supplied, fitted and fixed. (Code
No.5041 & Model - FLORENTINE of JAQUAR or similar brand).

Each

2.000

%1,512.39

% 3,024.78

38

Supplying, fitting and fixing shower of approved brand and make

(f) Hand Shower(Health Faucet) with I mtr Fexible Tube with Wall
Hook(Equivalent to Code No.573 & Model -ALLIED of Jaquar or
similar).

Each

2.000

%1,490.94

%2,981.88

39

Supplying, fitting and fixing 10 litre P.V.C. low-down cistern
conforming to LS. specification with P.V.C. fittings complete,C.1.
brackets including two coats of painting to bracket etc.

Each

2.000

% 1,209.68

%2,419.36

40

Supplying, fitting and fixing white vitreous china best quality approved
make wash basin with C.I. brackets on 75 mm X 75 mm wooden blocks,
C.P. waste fittings of 32 mm dia., one approved quality brass C.P. pillar
cock of 15 mm dia.,, C.P. chain with rubber plug of 30 mm dia.,
approved quality P.V.C. waste pipe with C.P. nut 32 mm dia., 900 mm
long approved quality P.V.C. connection pipe with heavy brass C.P. nut
including mending good all damages and painting the brackets with two
coats ofapproved paint. (iii) 630 mm X 450 mm size

Each

2.000

% 3,885.27

X7,770.54

41

Supply of UPVC pipes (B Type) & fittings conforming to IS-13592-
1992.

(B) Fittings

(ii) Plain Tee, 110 mm

Each

4.000

3101.30

% 405.20

(iii) Door Tee, 110 mm

Each

3.000

% 232.40

3697.20

xvi) Pipe Clip

Each

40.000

% 25.03

%1,001.20

xvii) W.C. Connector (150 mm long) 125 X 110(W/WC Ring) 75 mm

Each

2.000

%169.24

%338.48

xix) W.C. Connector Bend W / lipring 75 mm

Each

2.000

%189.50

% 379.00

125/110 P Trap with W.C. Ring, 75 mm

Each

2.000

3405.21

3 810.42

C) Rubber Lubricant 500 ML

Each

4.000

%222.87

3891.48

D) Solvent Cement 250 ML

Each

6.000

122.76

% 736.56

42

Labour for fitting and fixing U.P.V.C. pipes for above ground work
including cost of jointing materials etc. fitting and fixing all necessary
specials, cutting pipes, cutting holes in walls or R.C. floor where
necessary and mending good all damages excluding the cost of masonry
or concrete work, if necessary, but including the cost and fitting and
fixing holder bat clamps (any floor) or for underground work including
cutting trenches upto 1.5 metre and refilling the same complete as per
direction of the Engineer in-charge. (Payment will be made on centre
line measurement of the total pipeline including specials.

Above ground 110mm dia

Metre

3.500

367.93

% 237.76

43

Supplying, fitting and fixing Shallow water closet Indian pattern
(LP.W.C.) of approved make in white vitreous chinaware in position
(excluding cost of concrete for fixing).

(i) 580 mm long

Each

2.000

%1,159.62

%2,319.24

44

Supplying,fitting and fixing approved brand P.V.C. CONNECTOR
white flexible, with both ends coupling with heavy brass C.P. nut, 15
mm dia. 600 mm long.

Each

3.000

%127.52

X 382.56
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Sl no.

Description of Item

Unit

Quantity

Rate (incl. GST
& L.Cess)

Amount (incl. GST &
L.Cess)

Remarks

45

Supplying, fitting and fixing bevelled edged mirror 5.5 mm thick silver
red as per I.S. 3438 / 1965 together with brass C.P. hinges.
(i) 600 mm X 450 mm

Each

2.000

% 576.83

%1,153.66

46

Supplying, fitting & fixing Aluminium domical grating. (iii) 100 mm

Each

3.000

%58.40

3175.20

47

Supplying P.V.C. water storage tank of approved quality with closed top
with lid (Black) - Multilayer (a) 500 litre capacity

Each

1.000

% 3,079.61

% 3,079.61

48

Labour for hoisting plastic water storage tank.
(1) Upto 1500 litre capacity. (a) Upto 1st story from G.L.

Each

1.000

311441

311441

49

Labour for punching hole in plastic water storage tank upto 50 mm dia.

Each

3.000

% 22.64

367.92

50

Supplying & laying Double Wall Corrugated (with external annular
corrugation and smooth internal walls) High Density Polyethelene Pipes
conforming to IS 16098 (Part-II):2013 having Stiffness Class of SN 8
with Ring Stiffness not less than 8.00 KN/Sqm. and Impact Resistance
TIR value not more than 10% including necessary jointing materials for
non pressure underground Drainage, Sewerage & Cross drainage
application. (i) 150mm internal dia. .

Metre

3.000

% 500.56

%1,501.68

51

52

Supplying, fitting and fixing Flat back urinal (half stall urinal) in white
vitreous chinaware of approved make in position with brass screws on
75 mm X 75 mm X 75 mm wooden blocks complete. (i) 635 mm X 395
mm X 420 mm

Each

1.000

% 3,419.27

%3,419.27

Constructing Inspection pit of inside measurement 600mm X 600mm X
upto 600mm (depth) with 250 mm thick 1st. class brick work in cement
mortar (1:4) on all sides, bottom of the pit consisting of 100 mm thick
cement concrete (1:3:6) with stone chips over a layer of jhama brick flat
soling, 15 mm thick (1:4) cement plaster to inside walls and out-side
walls upto G.L. and 20 mm.thick (1:4) plaster to bottom of the pit,
providing necessary invert with cement concrete (1:3:6) with stone chips
as per direction, neat cement finishing to entire internal surfaces, top of]
the pit covered with 100 mm thick R.C.C. slab

(1:1.5:3) with stone chips and necessary reinforcements upto 1% and
shuttering including 6 mm thick cement plaster (1:4) in all external
surfaces of the slab and one 560 mm dia. R.C.C. manhole cover of]
approved make supplied, fitted and fixed in the slab with necessary
fittings, necessary earthwork in excavation in all sorts of soil, filling
sides of the pit with earth and removing spoils after work complete in all
respect with all costs of labour and materials

ii) With Bazree (N.B Variety) (Other than SAIL/TATA/RINL)

Each

1.000

£9,402.11

£9,402.11

Total =

Rs. 17,30,731.56

Total (say) =

Rs. 17,30,732.00

In Words : Rupees Seventeen Lakh Thirty Thousand Seven Hundred and Thirty Two only
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Annexure B
(Electrical Work)



BOQ

Name of Work: Construction of Yoga Demonstration Hall at 42 location of West Bengal under National Ayush Mission in SAAP 2024-25- at
Phansideba RH at hospital in the district of Darjeeling (2nd call)

Sl. Description of work Qty. | Unit Rate Amount
No. (+GST & [(+GST&L.W.C))
LW.C) (Rs.)
(inRs.)
Electrical Installation:
1 |Supply & delivery of 1.1 KV Gr. XLPE/ PVC Armoured Aluminium Cable. (Make:
Polycab/ RR Kabel/ Havells/ KEI/Mescab/ Rajanigandha- as approved by EIC)
2 core 4 sq. mm. 20 Mtr. 160 3200.00
2 core 6 sq. mm. 120 Mtr. 194 23280.00
2 |Laying of cable on wall/surface incl. S & F MS saddles with earthing attachment in
2X10 SWG Gl (Hot Dip) Wire, making holes etc. as necy. mending good damages
and painting [PWD/GS Page: F-1 Item: 2]
Laying of cable upto 3/4 core 25 sqmm 30 Mtr. 73 2190.00
3 [Laying of one No. cable upto 35 sqmm in underground trench 460 mm wide x 760 110 Mtr. 207 22770.00
mm average depth, with brick protection on the top of the cable with 8 (eight) Nos.
bricks per metre, including filling the space between the brick & cable and also the
trench with shifted soil, leveling up and restoring surface duly rammed [PWD/GS
Page: F-2 Item: 1/a]
4 |S & F compression type brass cable gland complete with brass gland, brass ring &
rubber ring for dust & moisture proof entry of XLPE/PVC armoured cable. [PWD/GS
Page No.: F-4 Item No.: 7/c]
2 core 4 sq. mm. 2 Set 80 160.00
2 core 6 sq. mm. 4 Set 87 348.00
5 [Finishing the end of the XLPE/PVC armoured cableas by crimping method incl. S&F
solderless socket (Dowels make), tapes, anticorrosive paste & joiting materials.
[PWD/GS Page No.: F-5 Item No.: 8/b]
2 core 4 sq. mm. 2 Set 40 80.00
2 core 6 sq. mm. 4 Set 41 164.00
6 [S&F medium gauge 25mm dia Gl Pipe (ISI-Medium) Protection with necessary| 10 Mtr. 221 2210.00
fittings and jointing metarials as required as per GS.
[PWD/GS Page: F-6 Item: 11]
7 |S&F medium gauge 40mm dia Gl Pipe (ISI-Medium) Protection with necessary| 6 Mtr. 314 1884.00
fittings and jointing metarials as required as per GS.
[PWD/GS Page: F-6 Item: 11]
8  [Supplying and fixing Havells 30/32A 240V DP with fuse on L&N Sheet steel Main| 2 Set 1628 3256.00
Switches on flat iron frame on wall. [PWD/GS Page: D-1 ltem: 1/a]
9  |Earthing with 50 mm dia Gl pipe 3.64 mm thick x 3.04 Mts. long and 1 x 4 SWG GI| 1 ltem 1746 1746.00
(Hot Dip) wire, with an average depth of 3.65 Mts. below the ground level (For soft
Soil: ISI-Medium Gl pipe)
[PWD/GS Page No.: G-1 Item No.:2/a]
10  |Excavation of soil for installation of Earth Electrode and filling & ramming. (Soft Soil)] 2.5 | gbmtr. 274 685.00
[PWD/GS Page: G-1 Item:1]
11 |S&F earth busbar of 25 mm x 6 mm galvanized (Hot Dip) MS flat on wall having| 0.3 Mtr. 199 59.70

clearance of 6 mm from wall including providing drilled holes on the busbar
complete with Gl bolts, nuts, washers, spacing insulators etc. as required. [PWD/GS
Page: G-2 Item: 4/a]



BOARD ROOM PC
Typewritten text
(2nd call)



Sl. Description of work Qty. Unit Rate Amount
No. (+GST & [(+ GST &L.W.C)
LW.C) (Rs.)
(inRs.)
12 |Connecting the equipments body to earth busbar including S&F 20 mm x 3 mm| 6 Mtr. 117 702.00
galvanised (Hot Dip) MS flat on wall/floor with Gl saddles as required and
connection to equipments incl. drilling holes, with bolts, nuts, washers etc.
[PWD/GS Page:G-3 Item: 5]
13 |Connecting the equipments to earth busbar including S & F 4 SWG GI (Hot Dip)| 10 Mtr. 23 230.00
wire of size as below on wall/floor with staples buried inside wall/floor as required
and making connection to equipments with bolts, nuts, washers, cable lugs etc. as
required and mending good damages
[PWD/GS Page:G-3 ltem: 5]
14 |S&F double-door (2+8) Way SPN MCB Distribution Board with IP-42/43 protection,| 1 Nos. 1993 1993.00
concealed in wall. [PWD/GS Page: D-10 Item:13]
(Siemense: 8GB32102RC10 /L&T/ Havells Stad-X /ABB Elegance - as per
approved by EIC)
15 [Supply & fixing four module ss MCB enclosoure box with IP-20/30 protection,| 1 Nos. 403 403.00
powder coated with necessary accessories. [PWD/GS Page: K-1 Item: 8]
16 [Supply & fixing 240/415 V MCB of Breaking capacity 10kA & C characteristics on
din rail of existing DBs and necessary connection (Legrand /Siemense /Havells
Metalica /ABB Elegance - as per direction of EIC).
[PWD/GS Page: D-6 Item: 7]
16-32A DP MCB 1 Nos. 696 696.00
6-32A SP MCB 6 Nos. 242 1452.00
17 |S&F MCB type 25A DP 240/415 V MCB type changeover switch of on din rail of| 1 Nos. 1135 1135.00
existing DB and necessary interconnection. (Make: Havells: DHMGODPX025 or
equivalent of L&K, Legrand, Siemense, ABB)
Distribution wiring in 2 x 22/0.3 (1.5 sqmm) single core stranded 'FR' PVC insulated
& unsheathed copper wire (Brand approved by EIC) in 20mm size PVC rigid conduit
'FR' (Precision make), with 1x22/0.3 (1.5 sqmm) single core stranded 'FR' PVC
insulated & unsheathed copper wire for ECC, to light/fan/call bell points with Piano
Key type switch fixed on MS CRC sheet metal (16 SWG) switch board cum JB on
wall complete with 2 no. suitable size “Ph & N” copper bar incl. bakelite/Perspex
(wall matching color) top cover 3 mm thick and incl. 175mmx100mmx65mm
18  |inspection box, making earthing attachment, painting the MS box and mending good
the damages to original finish [PWD/GS Page: E-14 Item: E/2.d] (Wire Make:
Polycab/ RR Kabel/ Havells/ KEI/Mescab/ Rajanigandha- as approved by EIC)
On board 5A 4 Nos. 85 340.00
Average run 5 mtr. 4 Nos. 780 3120.00
Average run: 09 Mtr. 20 Pts. 1183 23660.00
Distribution wiring in 1.1 KV single core stranded 'FR' PVC insulated & unsheathed
copper wire (Brand approved by EIC) in 20mm size PVC rigid conduit 'FR'
(Precision make) incl. necy. fittings as required
19  |[PWD/GS Page: E-14 ltem: E/1.3]
2x22/0.3 (1.5 sgmm) + 1 x 22/0.3 (1.5 sqmm) ECC 70 Mtr. 130 9100.00
2x36/0.3 (2.5 sqmm) + 1x22/0.3 (1.5 sqmm) as ECC 26 Mtr. 152 3952.00
Finishing of the PVC insulated wire ends by socketting with pin/ring type copper
sockets and insulated tapes etc., including supplying sockets, tapes. [PWD/GS
oo |Page: F-5 ltem: 9] (Wire Make: Polycab/ RR Kabel/ Havells/ KEI/Mescab/
Rajanigandha- as approved by EIC)
2x36/0.3 (2.5 sqmm) + 1x22/0.3 (1.5 sqmm) 4 Set 23 92.00




Sl.

No.

Description of work

Qty.

Unit

Rate
(+GST &
LW.C)
(inRs.)

Amount
(+ GST&LW.C)
(Rs.)

21

S&F Electronic Socket type fan regulator on existing switch board with backelight
top cover after making housing for regulator knob by cutting backelight top cover
including making necessary connections. [Make: Anchor] [PWD/GS Page: E-6
ltem: 18/a]

Nos.

301

2408.00

22

Supply & Fixing 250 V one 5 Pin 6A flush type plug socket with one 6A Piano key
type (Anchor make) switch on sheet metal box with bakelite top cover and earthing
attachment incl. S&F sheet metal box appropriate of size [16 SWG] with 3mm thick
bakelite top cover.[PWD/GS Page: E-6 ltem: 21]

Nos.

260

1040.00

23

Supply & Fixing 240 V, 20A, plug socket with separate 20 A Piano key type switch
(Brand approved by EIC) on sheet metal switch board embedded in wall incl. S&F
150x100x65mm MS (16SWG) switch board and bakelite/perspex top cover of 3mm
thick by Brass screws after making housing for switch by cutting bakelite/perspex
cover and making necessary connections as required [PWD/GS Page: E-6 ltem:
22]

Nos.

366

1464.00

24

Supplying & Fixing iron beam fan clamp of two piece type, as per
approved specification, fabricated from 40 mm x 9 mm MS sheet
flat suitable for beam having flange upto 150 mm wide - (As per
Drawing no. 476 of PWD Specification Book — May 1991)
[PWD/GS Page: D-14, Item: 30 ]

Nos.

227

1816.00

25

Supply & delivery of 48" (1200mm) AC ceiling fan with metal case P2 capacitor &
brown color (mat finish). Make: (Usha: Striker / Orient: PSPO New Breeze or
Summer Cool or equivalent of EPC - as per direction of EIC)

Nos.

3280

26240.00

26

Fixing only ceiling fan complete with blades, canopy, fork, rubber bush etc. incl. S&F
connecting wire for down rod upto 30 cm incl. painting the rod with approved paint
and making necessary connection as required by 2x1.5 sqmm flexible copper wire.
[PWD/GS Page: C-3 ltem: 21/a]

Nos.

84

672.00

27

Supply & fixing additional safety arrangement of ceiling fan by stranded Gl strain
wire of suitable gauge with one end fixed at RC clamp with special type of socket,
nut-bolts, thimbles which throughly crimped with the strain wire and the wire passing
through down rod (for upto 8 ft) and also other end connected with armature spindle
by its existing jam nut hole with special arrangement (sample approved by EIC).
The length of the strain wire up to 9ft also considering any type of work required i.e.
enlarging the existing hole by file etc. to complete the job including installation as
per direction of EIC (Static & Dynamic Load Test (in rotation of 1:20) certificate must
be provided with final bill jointly with concerned Junior Engineer & authorised
Electrical Supervisor of Agency).

ltem

79

632.00

28

Supply & delivery of single 4ft LED tube light fitting incl. 4ft LED tube (Mas LED tube
1200mm) , complete with all accessories. [Philips: TMC 502 P 1xT-LED 22W P3241
or equivalent of Crompton, Wipro - as approved by EIC]

Set

1116

8928.00

Supply & delivery of single 4ft LED tube light fitting incl. 4ft LED tube (Mas LED tube
1200mm) , complete with all accessories. [Philips: TMC 502 P 1xT-LED 22W P3241
or equivalent of Crompton, Wipro - as approved by EIC]

1913

7652.00

29

Fixing only single/twin fluorescent light fitting suspended 25 cm bellow the ceiling
with 2 No. 20 mm dia El conduit (14 SWG) supports fixed with “L” type MS clamp
whose one side fixed on ceiling with sutable size 4 nos. fastener and other side
connected with the conduit with suitable size of bolts and nuts incl. S&F El conduit,
“L” type (125mmx125mm) 6mm thick and 25mm with MS clamps and connecting
the length of PVC insulated wire and mending good damages to original finish and
painting etc. by 2x24/0.20 mm (1.5sgmm.) flexible copper wire of 1.10 mt. length.
[PWD/GS Page: C-2 ltem: 17]

12

Set

254

3048.00

30

Supply & Fixing of 10W LED Lamp.
[Philips or equivalent of Crompton, Wipro - as approved by EIC]

Nos.

120

480.00




Sl. Description of work Qty. Unit Rate Amount
No. (+GST & [(+ GST &L.W.C)
LW.C) (Rs.)
(inRs.)
31 [Supplying & Fixing bulk head light fitting with die cast aluminium housing & frosted| 7 ltem 738 5166.00
glass on wall/ceiling incl. S&F 11watt LED lamp complete set.
[Philips or equivalent of Crompton, Wipro, Havells - as approved by EIC]
[PWD/GS Page: D-13 ltem: 23]
32 |Supply & installation of wall mounted Rectangular Sign Board of ACP cutting letter| 32 sqft 632 20224.00
to be fixed on Alumium Composit Panel (ACP) of thickness 3mm base with letter
identification board to be fixed on wall above the entrance of building of size 08ft X
04ft X 4inch. The front edge of the complete board will be finished with
25mmX25mmX22SWG stainless steel angle with ss screw.
Structure to be fabricated by 25X25X3mm MS Rectangular Pipe complete with
16SWG 120GSM Gl sheet on the back side of the structure as directed by EIC. The
board will be fixed with suitable iron clamp made by 40X40X5mm equal angle as
per direction of EIC.
The matter of sign board will be in bi-language has to be prepared by cutting ACP
and the same will be fixed on ACP board over front fascia with suitable adhessive.
Total = 188677.70
Total (Say) = 188678

In Words : Rupees One Lakh Eighty Eight Thousand Six Hundred and Seventy Eight only




ANNEXURE-A
Mandate Form for e-Payment

To

The Managing Director,

WBMSCL, Swahstya Sathi,

Swasthya Bhawan Complex,

GN-29, Sev-V, Salt Lake,

Kolata - 700091 Subject: Payment through electronic mode.

Sir/Madam,
I/We am/are giving option for availing the facility of e-Payment. Kindly arrange to remit the amount to my /our Bank
Account hereinafter. The details of my/our particulars are furnished below:

1. (a) Name of the claimant /Payee /RECEIPL: ........eeiei e
(Capital Letters)

2. (@) NAME OF BanK: .. .o e
(b) Name of Bank Branch...... ..o e e e e e
(c) Account Type: Saving /Current / Cash-Credit ACCOUNT. ........iuiitii e e,
(d) Bank Account No. ( CBS allotted a/c no. ):

(e) Branch IFSC (11 digits): ] | | [ ]

The Bank particulars furnished above is correct and true.

I/We hereby declare that I /We and my/ our heirs and successors accept the liability of making good to
Government the overpayment, if any, made to me /us under the scheme.

I/WE hereby authorize ........................... Branch (name of the Branch) of the ...................... .. Bank
to receive amount on my / our behalf for credit to my/ our account as stated above and further authorize that
the receipt of credit given by the bank for the amount for my /our account shall be treated as legal quittance.

Yours faithfully,

(Signature of the claimant /payee/recipient)
( To be accepted by the Head of Office)

Signature of the Head of Office
Date: (Office Seal)
N.B. (a) ID No. & Nature of ID: ID No. (i) For Individual: It should be the Voter Card / Aadhar Card / PAN Card / Any other
Identity card issued by State Government / Central Government / Government Autonomous Bodies /Local Bodies, (ii) For
Autonomous Body /Firm/Company: Registration No./ PAN / TN Number or Trade License.

(b) Verification of Bank Particular: Copy of 1* Page of the Pass-Book along with a copy of cancelled cheque or certified by the
concerned Bank Branch.
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